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Executive Summary 
 

The Ambae volcano, Manaro Voui had been dormant prior to 2017 before it went into 

volcanic activity in September 2017. The most recent awakening of Manaro Voui is the fourth 

different phase of volcanic activity between September 2017 and July 2018. 
 
The first volcanic phase that occurred in September - November 2017 saw Manaro Voui on 

Level 4 (moderate eruption state) triggering the Council of Ministers (COM) decision for a 

compulsory mass evacuation of the whole island of Ambae with fear of potential direct 

threat to human lives should there be an eruption. Repatriation of the Ambae population 

was done in early November 2017. Between November 2017 - July 2018, Manaro Voui went 

into 3 successive volcanic phases where heavy ash fall caused substantial damage to 

properties, livestock and agricultural crops. 

 
This year Manaro Voui was raised to Level 3 from mid-March to early June. It then returned to 

Level 2 between June and mid-July before being raised to Level 3 between late July and 

late August. As of late September 2018, Manaro Voui was again back on Level 2.  
 
A first state of emergency was declared by the Government of Vanuatu’s Council of 

Ministers (COM) on April 2018 which lasted 3 months. Decision 74/2018 clearly stated that 

Maewo island will be ‘second home’ for the Ambae population. COM decision 117/2018 

extended the state of emergency until 26 September 2018 and ordered a second 

compulsory evacuation of the whole population of Ambae. It took the Government through 

the National Disaster Management Office (NDMO) approximately two weeks to mid-August 

2018 to evacuate the remaining Ambae population.  
 
On 9 August 2018, COM decision 133/2018 made a clear request for supplementary budget 

for the Ambae Volcano Response. This COM decision had five guiding decisions and 

perhaps the crucial one was that the Government had finally decided to respond not only to 

Ambae vulnerable group of people who evacuated to Santo but to respond to everybody 

else who relocated there. In order for the Government to be able to respond to Ambae 

evacuees who evacuated to Santo, the COM in its decision mandated the Ministry of 

Finance and Economic Management (MFEM) to make available an extra VT 200 million to 

support the evacuated Ambae population on Santo.  
 
The latest COM decision (149/2018) was released on Wednesday 12 September giving clear 

directions of an extension of the current state of emergency for another two months until 26 

November. The recent COM decision has only four guidance points with the main decisions 

being i) the adoption of Ambae evacuated families gradually into Maewo community and 

ii) the State Law Office to draft an Agreement with conditions, detailing the Strategy and 

conditions of Land Use in the Short term for the Government of Vanuatu and Maewo Chiefs 

to sign securing livelihoods for Ambae families to be resettled in Maewo through customary 

adoption and Integration. 

 
While the NDMO coordinated the overall response, the implementing aspect of the response 

lies with government related sectors which include clusters and non-clusters. The COM 

decision allocated an initial VT 200 million (Decision 73/2018) towards the response effort 

along with initial donor commitments, however there remain substantial technical and 

financial gaps to be filled. 
 

A final statistical figure for displaced Ambae population on Maewo is 2,932 persons or 879 

households. It is important to note that despite the evacuation to Maewo, it has been 

reported that some evacuees are not settled on Maewo as movement between Maewo 
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and Santo by evacuees has been reported. The implementing agencies in this as with any 

response is not limited to specific clusters, but also involves various sectors such as physical 

planning, the forestry department etc.  

 
This document is designed to highlight the response recovery activity in the immediate, 

intermediate and long-term with respect to the current Ambae Manaro volcano operation. 

In order for relocated communities to rebuild a sustainable future substantial support will be 

necessary.  

 
The people of Ambae have left behind their homes, livelihoods and assets. Communities 

have been fractured and ties to the land suspended. For relocated communities to rebuild a 

sustainable future considerable ongoing support will be necessary. If Maewo is to become a 

legitimate 2nd home for Ambae people for the longer term, then a safe and sustainable life 

must be attainable. Genuine support to rebuilding livelihoods and community are 

required.  Not only a safe home but one which includes a sense of community and provides 

a nurturing environment for their children and elderly. Maewo offers a genuine opportunity to 

create a model for displacement in Vanuatu. However, for the Maewo relocation to be 

successful exercise communities must eventually be able to support themselves and not rely 

on Government support. Evidence from displaced communities in other locations suggests 

this is only possible with significant early support to rebuilding the community. This requires all 

sectors, not only WASH, Shelter and Food Security but Gender and Protection, the 

Environment and others to work together in creating a cohesive sustainable community.   

 

The Response and Recovery Gaps and Priorities focuses exclusively on Maewo. Despite the 

COM decision 133/2018, the Government has given clear deliberation that Maewo Island is 

the chosen island for second home to the Ambae evacuees. However given the 

humanitarian need on Santo and other islands it is envisaged that this may serve as a model 

for future plans. The total cost of this response plan incorporating all clusters for the 

immediate, intermediate and long-term is VATU 4,513,071,577 

Hazard Background 
The Ambae volcano is a large and geologically active volcano. A large-scale eruption 

about 400 years ago built a volcanic cone in the summit crater of the volcano. Today the 

crater is filled by Lake Voui. The recent volcanic activity comes from vents in Lake Voui. 

Historic activity of the volcano is poorly understood, but there are records of activity in 1530, 

1670, 1870, 1915 and 1966. All have been from the summit craters, except one recorded in 

1670’s when a lava flow occurred near Nduindui area. 
 
The 2017-2018 eruption is part of a longer sequence of volcanic activity that started with 

volcanic unrest in 1991, leading to an eruption in March 1995. From 1995 to 2005 volcanic 

unrest was often noted at Lake Voui. A significant new eruption started in November 2005. 

This eruption built a new volcanic cone (island) in Lake Voui and activity continued until early 

2006. 
Ambae volcano stayed in a variable state of volcanic unrest through to late 2016. Most of 

the island built in 2005 was eroded away during this time. Another volcanic eruption 

occurred around July-August 2016. Volcanic unrest escalated in early 2017 and an eruption 

was underway by September, building a second new volcanic cone (island) in Lake Voui. 
 

The September 2017 eruption is part of a longer sequence of volcanic activity categorized 

into four phases: Phase 1 - September to late November 2017; Phase 2 - late December 2017 

to early February 2018; Phase 3 - February to April 2018; Phase 4 - late June through July 2018. 
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Ambae Second Home – Maewo 
 

Map of proposed sites on Maewo 
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Immediate Priorities and Second Home Action Plan 
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Priority Ambae Communities for Resettlement 
Communities from the North and South of Ambae that have lost their homes and livelihoods 

are least likely not to return at the end of the SoE on the 26th November. These households 

will be prioritised to be sheltered first. 

 

Most Affected (total loss of house and livelihood) 

Ambae Community 
Count 

of HH 
# People 

Proposed 

Location 

wailuembue (NW) 18 51 Naruru 

Grand Total 18 51   

 

2nd Most Affected (Some damage to house and total loss of livelihood) 

Ambae Community 
Count 

of HH  
# People 

Proposed 

Location 

Ambanga (N) 35 131 Naruru 

Fandue (NW) 15 53 Naruru 

Lolovatali (S) 1 2 Tanrogo 

Lolovele (S) 24 79 Tanrogo 

Lolovoli (S) 44 178 Tanrogo 

Sakao (S) 7 28 Tanrogo 

Vanuebulu (NW) 8 27 Tanrogo 

Vugalato (NW) 26 97 Tanrogo 

Waluriki (NW) 38 114 Naruru 

Nangire (NW) 21 47 Naruru 

Grand Total 219 756   

 

3rd Most Affected (Total loss of livelihood) 

Ambae Community 
Count 

of HH 
# People 

Proposed 

Location 

Lombaha 41 122 Loloruku 

Louvuibini (N) 11 50 Naruru 

Lovuimataboi (N) 37 132 Tanrogo 

Grand Total 89 304   
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Sector Response & Recovery, Priorities and Gaps 

Summary 
The NDMO is the government humanitarian coordination agency during emergencies and 

disasters. Working in parallel with its eight (8) clusters and other sector partners, the NDMO 

ensures all government humanitarian response and support are provided to the disaster 

affected population. 

 

Response activities per sector has been allocated to Short Term, Intermediate and Long-

Term. For the purpose of this document, the response priorities and gaps are focused on 

Maewo Operations. 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 

 

 

 

 

 

  

Figure 1: Response in Maewo 
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Based on the response terms given above, each cluster and sector partner has its own 

response & recovery objectives, priorities and gaps/challenges as summarized below.  

FSAC CLUSTER 
The Food Security cluster objective is to improve the general food security and livelihood 

prospects of Ambae evacuees on Maewo. The cluster has plans to support host community 

as well, by using specific agricultural, livestock, forestry and fisheries projects. The displaced 

people from Ambae have left behind their livelihoods and assets. In order to rebuild a 

sustainable future which does not rely on Government support this area must be a priority. 

 

Priority Actions for Maewo Response 

 Immediate 

1. Food security:  Provide tools to evacuees on Maewo 

2. Food Security:  Distribution of planting materials 

3. Livelihoods - distribution of chickens (broilers and breeding) to evacuees - short 

term 

4. Livelihoods - forestry environmental impact study (urgent in order to inform 

projects) 

5. Livelihoods - feasibility and environment impact study re cooking sources (urgent in 

order to inform projects) 

6. Livelihoods - feasibility and environmental impact study re freshwater fish (urgent in 

order to inform projects) 

7. Supplementary proposal:  Monitoring and Evaluation of all short term Food Security 

interventions 

 

 Intermediate 

1. Livelihoods - distribution of chickens (broilers and breeding) to host families - 

medium term 

2. Livelihoods - Build 6 community chicken feed plants on Maewo (part 1) 

3. Food Security - seed bank, multiplication plots and nurseries 

4. Livelihoods - Pig improvement project 

5. Livelihoods - forestry - sawmills 

6. Livelihoods - prawn farm 

7. Livelihoods - fisheries 

8. Livelihoods - subsidy Programme for transportation of livestock, vegetables, fish to 

market 

9. Livelihoods - sewing 

10. Livelihoods - small livelihoods options offered to women 

11. Supplementary proposal:  Monitoring and Evaluation of all medium term Food 

Security interventions 

 

 Long-term 

1. Livelihoods - distribution of chickens (broilers and breeding) - longer term 

2. Livelihoods - Build 6 community chicken feed plants on Maewo (part 2) 

3. Livelihoods - livestock breeding center 

4. Livelihoods - market house 

Supplementary proposal:  Monitoring and Evaluation of all longer term Food Security 

interventions 
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Gaps & Challenges for Maewo Response 

 Immediate 

1. Institutional strengthening for organization on the ground 

2. Budget required to proceed with these essential projects 

3. Land issue 

4. Firewood for cooking food. 

 

 Intermediate 

1. Challenge with economic activities such as kava, copra, fisheries, forestry and small 

livestock 

 

 Long-term 

1. Market access 

WASH CLUSTER 
Existing water system capacity on Maewo is insufficient to meet the needs of the high influx 

of Ambae evacuees in host communities. While water is safe for consumption on the island, 

access to enough water is an immediate need WASH Cluster is planning for.  

 

The cluster objective is to support the evacuees settling in new homes on Maewo and Santo 

by ensuring their access to safe drinking water, sanitation and hygiene supplies. 

 

Priority Actions for Maewo Response 

 Immediate 

1. Rehabilitate existing Direct Gravity System in Naumu, Marino, Gaiovo, Naone 

School, Lalavaru, Gambule, Narea, Qwatewol, Toss, Navenvene, Talise, Sulua, 

Boskole, Nasawa, Nasawa health center, Verue 

2. Install solar lights for VIP toilets 

3. Undertake community development training 

4. Undertake plumber’s training 

5. Distribute hygiene kits 

 

6. Installation of rain harvesting systems 

7. Improve and strengthen WASH services in host schools, temporary learning space 

and in health centers 

8. Construct VIP toilets with lighting provided 

9. Conduct assessment for water connection to temporary new settlements around 

host communities 

10. Hygiene promotion awareness 

11. Upgrade existing water systems 

12. Assess 

 

 Intermediate 

1. Survey and design water extension for temporary relocation sites 

2. Construct VIP toilets for temporary relocation sites with lighting 

3. Extend water supply to temporary relocation sites 

4. Conduct water survey for Sanasom 
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 Long-term 

1. Build water infrastructure at permanent relocation site 

2. Build VIP toilet in permanent relocation site 

 

Gaps and Challenges for Maewo Response 

 Immediate 

1. Survey for permanent relocation site water system remains incomplete due to lack 

of subdivision plan of the area. This cause a big delay to finalize the design and 

produce bill of quantity for materials needed and costing. 

2. With UNICEF funding all spent, WASH Cluster would rely heavily on government 

emergency fund. 

3. WASH response to landslide affected area on Maewo will escalate amount of 

resources. WASH detail assessment will provide more clarity on this. 

 Intermediate 

1. Shortage of hygiene kits. Need more supplies to replenish stock as all wash NFIs 

have been distributed and used. 

 Long-term 

2. Lack of clarity as to where provincial water department office be relocated to and 

when 

3. WASH Cluster long term plan to build new water system at the new permanent 

relocation site requires a subdivision plan. This critical information is unavailable 

and remains a major impediment to our planning. Requesting government 

relocation taskforce to seriously consider this and avail the information to the 

WASH Cluster. 

Shelter Cluster 
The Shelter Cluster and its partners continue to support communities on Maewo, in order to 

ensure that displaced households have access to safe and dignified shelter solutions, and 

are prepared for the upcoming cyclone season. The Shelter Cluster also continues to work 

with the resettlement team to develop a strategy for the longer-term shelter needs of 

displaced communities. 

 

The cluster objectives are to ensure emergency shelter needs of displaced communities are 

met, enabling evacuees to live in safe and dignified conditions. The cluster plans to support 

household-level preparedness for the upcoming cyclone season. It will also support 

community-led preparedness for the upcoming cyclone season. Finally, the cluster aims to 

provide support to the resettlement team with development of the long-term strategy for 

households who opt to resettle on Maewo. 

 

Priority Actions for Maewo Response 

 Immediate & Intermediate 

1. Support evacuees and host families to reinforce and weatherproof their shelters 

through provision of local materials and technical support 

2. Support inter-cluster mapping of location and capacity of evacuation centres / 

safe houses 

3. Support remedial repair of evacuation centres / safe houses 

4. Support the formation and training of CDCCCs to develop an early warning, early 

action program for displaced and host communities 
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5. Support CDCCCs to disseminate early warning, early action awareness to 

displaced and host communities in preparedness for the cyclone season 

 

 Long-term 

1. Support the resettlement team with community consultations and design of 

program to support the long-term shelter needs of displaced households. 

 

 

Gaps and Challenges for Maewo Response 

 Intermediate 

1. Displaced households without adequate shelter and knowledge of early warning 

systems and location of evacuation centres / safe houses will be at an elevated risk 

during cyclone season. Currently no shelter partner has the capacity to address this 

important disaster preparedness activity. Mobilization of necessary resources by 

Government will be required to support displaced households in the intermediate 

term. 
 

Gender and Protection Cluster (G&P) 
The Gender and Protection Cluster is mainstreamed and integrated across all Cluster 

activities, ensuring safe, dignified and equitable service delivery and response. All facets, 

from planning and high-level decision making for resettlement and aspects of resettlement 

planning, including site planning, housing land and property (HLP) decisions, resource 

allocation and planning for services and shelter support must consider gender and 

protection issues. Community lead disaster risk reduction through community disaster and 

climate change committees (CDCCCs) is critical and must be set up in all host communities. 

Resettlement sites consider appropriate privacy, security for women and children, and 

communal spaces for women and children. Women’s access and rights to land and 

property are specifically considered and provided for in any decisions about allocation of 

housing, land and property. 

Women and youth need to be supported in leadership, governance and economic 

empowerment for early recovery. If people are provided with temporary accommodation, 

people are accommodated in safe, dignified, accessible conditions where women, children 

and people with disability are safe from violence, have privacy and access to dignified 

facilities. Awareness raising is provided in rights for e.g. child protection and prevention of 

early child marriages, housing land and property rights, access to essential services. 

Awareness raising is provided in all types of violence and prevention (domestic, sexual, 

physical, emotional, financial and conflict between host and evacuee communities). 

Mechanisms are in place for the prevention of sexual abuse and exploitation by responders. 

Counseling is available for people experience gender-based violence, stress and trauma, 

including psychological first aid and other psychosocial support. Child friendly spaces are 

available and mechanisms for child protection are in place, including keeping children with 

parents and carers and supporting learning and education. Communities are kept together 

and their leaders such as women and youth representatives, chiefs and churches 

empowered to support their protection and monitoring of peace and conflict. The Gender 

and Protection Cluster is a key part of the Emergency Operations Centre to communicate 

about the special needs of communities. Communities are supported to come forward and 

discuss their concerns with authorities 

There is participatory early recovery planning for communities to plan for their futures – 

including re-establishing houses, communities, gardens, employment, schooling and other 

essential aspects of community life.   
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The objectives of the cluster are to have strong government leadership to coordinate 

planning, implementation and evaluation of gender and protection response to evacuees 

from Ambae and their host communities in Maewo and to ensure that women, men, boys 

and girls; including people living with disabilities and other vulnerable groups are safely and 

equitably supported to resettle and lead early recovery in the new relocation sites. 

Priority Actions for Maewo Response 

 Immediate 

1. Gender and Protection Cluster Coordination 

2. Prevention and Response to Gender Based Violence (GBV) 

3. Violence Prevention Programs 

4. Community leadership and peace building 

5. Child Protection 

6. Services for People Living with Disabilities 

7. Economic Empowerment, Leadership and Governance for Women 

8. 3f) Information, Awareness and Rights for Safe and Dignified Resettlement 

9. 3g) Psychosocial support 

10. 3f) Supporting Community and Early Recovery 

 

 Intermediate 

1. Gender and Protection Cluster Coordination 

2. Prevention and Response to Gender Based Violence (GBV) 

3. Violence Prevention Programs 

4. Community leadership and peace building 

5. Child Protection 

6. Services for People Living with Disabilities 

7. Economic Empowerment, Leadership and Governance for Women 

8. Information, Awareness and Rights for Safe and Dignified Resettlement 

9. Psychosocial support 

10. Supporting Community and Early Recovery 

 

 Long-Term 

1. Gender and Protection Cluster Coordination 

2. Prevention and Response to Gender Based Violence (GBV) 

3. Violence Prevention Programs 

4. Community leadership and peace building 

5. Child Protection 

6. Services for People Living with Disabilities 

7. Economic Empowerment, Leadership and Governance for Women 

8. Information, Awareness and Rights for Safe and Dignified Resettlement 

9. Psychosocial support 

10. Supporting Community and Early Recovery 

 

Gaps and Challenges for Maewo Response 

 Immediate 

1. The longer land negotiations take, there is increased risk of violence in the 

communities 

2. There have been increased reports of physical violence against women and 

children in evacuee communities, host community men and boys have 

approached evacuee girls for marriage and large uncertainty about resettlement 

plans leading to stress and negative coping mechanisms 
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3. As cyclone season approaches, preparation is needed, ensuring the participation 

of women and vulnerable groups 

4. Gender and Protection programming is part of an integrated response and 

activities cannot be conducted in isolation, meaning that all components of the 

response plan need funding to ensure safe and dignified services that do no harm 

5. Urgent funding is required for gender and protection coordination, services for 

people living with disabilities, child friendly spaces, response to gender-based 

violence, women’s empowerment leadership and governance, violence 

prevention and peace building, psychosocial support and early recovery 

 

 Intermediate 

1. Disaster risk reduction throughout cyclone season and in preparation for other 

disasters needs to include the continued participation of women and vulnerable 

groups 

2. As people move into permanent relocation sites and are integrated into new 

communities, leadership and governance structures need to be revised and 

include participation of women and vulnerable groups from Ambae and Maewo 

3. Gender and Protection programming is part of an integrated response and 

activities cannot be conducted in isolation, meaning that all components of the 

response plan need funding to ensure safe and dignified services that do no harm 

4. Urgent funding is required for gender and protection coordination, services for 

people living with disabilities, child friendly spaces, response to gender-based 

violence, women’s empowerment leadership and governance, violence 

prevention and peace building, psychosocial support and early recovery 

 

 Long-term 

1. Successful integration will require the development of a revised leadership and 

governance structure which is formalized and includes representatives from Ambae 

and Maewo, including women and vulnerable groups 

2. Support is required for sustainable community and early recovery to ensure the 

people from Ambae are able to recover from displacement and build resilient 

structures and coping mechanisms in Maewo 

3. Women’s empowerment, leadership and governance is essential to ensure long 

term recovery, healthy and educated children and reduction in violence 

4. Gender and Protection programming is part of an integrated response and 

activities cannot be conducted in isolation, meaning that all components of the 

response plan need funding to ensure safe and dignified services that do no harm. 

5. Urgent funding is required for gender and protection coordination, services for 

people living with disabilities, child friendly spaces, response to gender-based 

violence, women’s empowerment leadership and governance, violence 

prevention and peace building, psychosocial support and early recovery 
 

Education Cluster 
School operations on the Island of Ambae have been disturbed by the Volcanic activity. 

Some schools in the worst hit areas have closed their doors for a minimum of 3 weeks before 

the decision was taken by the government to evacuate all residents out of Island. Before the 

evacuation, the Vanuatu Education Management Information System recorded 579 ECCE, 

2,090 primary and 796 secondary students in Ambae. On the Island of Santo, the Ministry of 

Education & Training registered around 333 ECCE, 1,533 primary and 548 secondary students, 

and in Maewo the MoET registered 203 ECCE, 604 primary and 111 secondary students. The 

number of students registered before the move and after the move has shown a decrease in 

students accessing quality education. Although data was successfully captured and schools 
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are in full operation, The Ministry of Education & Training together with its partners need to 

locate 43 ECCE children, 557 primary students and 43 secondary students who has not been 

registered in these 2 sites. 

Due to the limited number of ECCE, primary and secondary schools and also limited existing 

school capacity to cater for the registered Ambae students, the Education cluster through 

the Ministry of Education & Training temporarily increased existing school capacity and also 

set up Temporary Learning centers/spaces. 

There are 38 ECCE centers in total which cater for the Ambae ECCE enrolment. 11 sites are in 

Maewo of which eight of them are new learning sites and three are existing ECCE centers. 27 

sites are in Santo, 11 are new sites and 16 existing ECCE centers. 

Ambae primary students were registered into 33 sites to continue with their Education. There 

are 5 new learning sites in Maewo with 5 existing school sites to cater for Ambae students 

and on the Island of Santo there are 4 new sites and 23 existing schools that cater for the 

Ambae students. 

Ambae secondary students are attending 9 existing secondary schools, 2 on the island of 

Maewo and 7 on the island of Santo.  

These learning sites and schools are in full operation in Term 3 of 2018 with Ambae students 

attending classes. 

 

Objectives: 

 

1. To increase equitable access to Education for all Ambae students relocated with their 

families in Maewo and Santo, and to have Education continuity. 

2. To improve the quality of education in Maewo and Santo through our respond 

interventions to fully recover psychosocially, and also to catch up on the lessons that 

were missed out in Ambae. 

3. To improve and strengthen the disaster risk management of the Schools in Maewo 

and Santo to be better prepared for, and to respond and recover after an 

emergency.  

 

Priority Actions for Maewo  

 Immediate 

1. Collect data 

2. Set up temporary learning spaces (TLS) to cater for all students. 

3. Provide support with teaching and learning resources 

4. Provide support to secondary schools with food ration. 

5. Post Ambae teachers to take up teaching post in the TLS.  

6. Ensure Education continues in time of this emergency to capture all lessons lost 

while in Ambae. 

7. Reimbursement of funds to hosting schools in Santo and Maewo. Their cost of 

preparations to host the affected schools from Ambae. 

 Intermediate 

1. Replace tents with semi-permanent buildings without floor & also hybrid buildings 

for classroom, dormitories and others as we are approaching the cyclone season. 

2. Provide electricity to the schools, for protections and safety measures. 

 

 Long-term 

1. Permanent relocation of some schools on Maewo and Santo. 

2. Build hybrid and permanent classroom in the permanent relocation sites. 
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Gaps and Challenges for Maewo  

 Immediate 

 2,475, WASH Kits include drink bottles, soap, oral hygiene supplies, IEC materials, 

portable hand wash stations (bucket with tap), and storage containers. 

 2,475, Colgate & Toothbrush 

 500, sanitary pad 

 1, Water tanks 10,000 liter 

 Intermediate 

 5, kindies play ground 

 12, solar energy sets 

 8, secondary solar security lights. 

 25, computer sets 

 

 Long-term 

 52, 2-bedroom staff house 

 2, secondary school Kitchen and Dining hall. 

 1, library 

 45, Ablutions (2 toilets & 1 shower) 

 

Health Cluster 
Emergency Operations Centres (EOC) are to be established in Maewo (PENAMA EOC at 

Kerepei Health Centre), Luganville (SANMA EOC at Northern Provincial Hospital) and a 

National EOC in MOH Iatika. MOH is to strengthen 5 x Primary Health Care Facilities on 

Maewo Island (1 Health Centre, 4 Dispensaries) through provision of additional personnel and 

improvement of support services in the short term (2 months) with future planning for medium 

and long term to be developed based on the changing situation. Some services may stay 

behind within Ambae, dependant on population movement. Staff supplementation rotations 

are planned to ensure adequate support is provided to Ambae staff being relocated and to 

prevent health professional burnout through increased demand on health services in Maewo 

and Espirito Santo. 

 

Clinical personnel are to be deployed on a rotating basis at Kerebei health centre to provide 

additional clinical support, supported by multiple Medical Assistance Teams (MATs) 

deployments out of Luganville on a fortnightly basis. MATs will also support clinical and public 

health outreach services to host communities, projecting from health facilities within Maewo 

to provide health promotion and awareness of potential health risks in order for education of 

relocated and host communities. 

 

All Health service delivery in the key health care domains of clinical services and trauma 

management, child health and nutrition, communicable diseases, sexual and reproductive 

health, non-communicable diseases and mental health, and environmental health. 

 

Logistics push of pharmaceuticals (including Rapid diagnostics tests), pre-positioning of 

additional medical stores (e.g. Oxygen supply), provision of family planning contraceptives, 

and other preventative health supplies (I.e. bed nets) are all required in combination with 

health promotion and education in order to reduce the risk of communicable diseases. 

Support systems improvements at health facilities, such as power, water, communications 
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and pharmaceutical support systems (i.e. Cold chain) are focussed within health facility 

boundaries. 

 

Establishment of a nutrition centre at Kerebei and provision of psychosocial services both 

through MAT deployments and as part of standalone assistance through MOH and third 

parties to host communities are essential services to be provided given limited access to 

nutritious food and ongoing stress of disaster situation resulting in being displaced from 

homes. Provision of support to vulnerable groups to be provided through services established 

at Northern Provincial Hospital (NPH) noting limited services available in Maewo. 

 

Objectives: 

1. Provide life-saving services and essential medical support 

2. Maintain minimum standards for provision and access to health services 

3. Minimise the risk of communicable disease outbreaks 

4. Minimise risk of NCD related illnesses including nutrition and psychosocial issues 

 

Priority Actions for Maewo  

 Immediate 

- Accommodation for staffs 

- Internet access for Kerebei health Centre  

- Extra Tents/canvas to set up Clinics for the Health Centres  

 

 Intermediate 

- Deployment of Rural Out Reach Teams  

- Deployment of EMT from Santo to Maewo and surrounding Santo rural areas 

- Pre-fabricated Houses for Health Centers and Aid post/Dispensaries in Maewo 

- Vehicles and boats to support deployment of outreach team in Maewo  and Santo 

Rural 

- Accommodation for staffs in Santo and Maewo  

 

 Long-term 

- Permanent Building of Staff Houses 

- Full renovation of existing dispensaries and aid posts in Maewo and Santo Rural   

- Procurement of Boats and vehicles to assist in Rural Outreach and EMT deployments  

 

Gaps and Challenges for Maewo  

 Immediate 

- Shortage of staff accommodations in Maewo 

- Lack of space to perform clinical/ Public Health functions in the health facilities  

- Lack of clinical specialized equipment’s for the aid post/ dispensaries  

- Not enough recurrent funds to support deployments of teams  

- No Waste management Plants in health centers/ aid posts/ dispensaries  

 

 Intermediate 

- No Fuels, oils, lubricants, for vehicles, boats for outreach 

- Shortage of Medical supplies and pharmaceuticals  

- No VIPS toilets for the Health facilities and staffs  

- Lack of office space for the Lolowai Admin Staffs  
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 Long-term 

- Shortage of Drugs and non – drug items  

- Lack of sanitation facilitates in Health centers/ aid post/ dispensaries 

- No Porter services to support health Centre 

- No Locum Support for Maewo 

- Need funds to maintain continuous Outreach Programs 

Camp Coordination Camp Management (CCCM) 
The CCCM cluster is a standard UN Humanitarian cluster on its own. However in Vanuatu, the 

CCCM cluster is not activated. The CCCM cluster started entering discussions after the 2015 

TC Pam. With the current response, there is obvious need for the CCCM cluster to have its 

space in the response alongside the activated clusters in Vanuatu.  

 

Over 9,000 evacuees from Ambae have been registered by NDMO through the National 

Displacement Tracking Matrix (DTM) on Maewo and Santo Island. Displaced persons are 

living in a variety of different out-of-camp settlement types, including with host families, 

informal settlements, and potentially in formal, planned settlements. These displacement sites 

have differing levels of services, representation, and connection to wider community. Due to 

the dispersed nature of the displacement and the settlements, registration and population 

tracking as well as monitoring needs and services presents a challenge for site management 

actors. In addition, uncertainty regarding the length of displacement and breakdown of 

traditional information pathways has necessitated CCCM partners to encourage further 

regular, two-way communication and engagement of the affected population.  

 

The objectives of the cluster are to ensure complete, accurate registration and displacement 

tracking of all evacuees. To set up and maintain Maewo-focused information management 

system in line with NDMO’s IM and CCCM guidelines including sex- and age-disaggregated 

data collection and transparent, appropriate, information sharing with all relevant 

stakeholders. To promote and facilitate accountability towards affected population through 

setting including set up of a complaints and feedback mechanism and communications 

activities. To ensure the mobilization and participation of the displaced and host populations 

through the ASC, community chief/CDC, with particular emphasis on meaningful inclusion of 

women, youth, elderly and persons with specific needs into decision- making processes. To 

ensure that the displaced are aware of the general assistance and services available as well 

as disaster safe shelters and how to access them. To support the development of effective 

referral mechanisms in close collaboration with relevant stakeholders with community, area 

and provincial level. And finally to monitor service provision and identify, analyze and 

prioritize displacement site needs to avoid service duplication and gaps in assistance and 

protection. 

 

Priority Actions for Maewo Response 

 Immediate 

1. Support continued information management through regularly updated Maewo 

evacuee database linked to national DTM and service mapping 

2. Support NDMO community mobilizers to carry out core CCCM activities 

3. Support coordination of multi-sectoral interventions and related awareness raising 

4. Carry out survey of environmental impact of displacement and mitigation measures 

 Intermediate 

1. Provide formal, contextualized CCCM and Information Management (DTM) training 

to local authorities, community leaders, and CDCs on Maewo 
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2. Establish complaint and feedback mechanism for displaced and host community 

linked to referral system and community outreach initiatives 

 Long-term 

1. Ensure closure/decommissioning of any displacement sites no longer in use as per 

global guidelines on camp closure and consolidation 

2. Ensure community leaders have necessary capacity and tools to self-manage and 

to provide continuous updates to national Displacement Tracking Matrix (DTM) 

 

Gaps and Challenges for Maewo Response 

 Immediate 

1. Training for NDMO volunteers and need for greater CwC 

2. Referral for immediate shelter needs and safe shelter awareness/support 

 Intermediate 

1. Continued engagement from partners and donors around livelihood/recovery 

activities 

 Long-term 

1. Funding for long-term interventions remains uncertain 

Financial Requirements for Response and Recovery 
 

The Ambae Volcano current response has been ongoing since April 2018. The Vanuatu 

Government through MFEM is the only government institution mandated to source financial 

support to respond to the current operation.  

 

The National Government has already allocated VT 400 million towards this current disaster 

and chances are high that the allocated budget will increase.  

The Ambae Volcano involves implementation of diverse activities in a relatively short period 

of time, which requires enormous preparations in institutional, financial and logistics terms to 

support implementation. 

 

The objective is to promote the principle of Building Back Better and Safer in response and 

recovery. Given the sequence of the Ambae volcanic activity occurrence and the 

vulnerability it has on the islands that people have evacuated into, it is only appropriate that 

recovery and reconstruction are implemented in a way that contributes to the resilience of 

the communities, reflected in its economy, social cohesion and governance. 

A budget summary of the sector wide needs assessment of the response plans are given in 

the following table 5.1 

The timeframe for each sequence is as follow: Immediate (Sept - Nov 2018); Intermediate 

(Dec 2018 - May 2019) and Long-term (June 2019/2020). 
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Detail Sector Immediate, Intermediate and Long-term Response Costs (September 2018 – 

2020) 
 

Sector Short Term 
(VUV) 

Intermediate 
(VUV)  

Long-term 
(VUV) 

Grand Total 
(VUV) 

FSAC 31,948,960 73,656,340 38,415,860 144,021,160 

WASH 219,074,080 51,640,000 0 270,714,080 

Logistics 60,000,000 60,000,000 0 120,000,000 

Shelter 23,351,950 198,351,950 1,307,216,000 *1,528,919,900 

Gender and 
Protection 

93,359,909 154,916,318 343,424,954 *591,701,181  

CCCM 2,414,000 4,130,000 0 *6,544,000  

Education 568,634,000 194,550,000 438,000,000 1,201,184,000 

Health 7,609,000 53,018,000 160,240,000 220,867,000 

Forestry 2,699,256 0 0 2,699,256 

Environment 0 0 200,000,000 200,000,000 

Physical 
Planning 

570,250 1,710,750 0 2,281,000 

Energy 0 0 224,140,000 224,140,000 

TOTAL 1,009,661,405 791,973,358 2,711,436,814 4,513,071,577 

* Note:  Gender & Protection, CCCM and Shelter have indicated that they already have committed 

Budget/Donor support to a combined total of VUV 36,502,000, leaving a gap of VUV 4,476,569,577 to 

fund. 

Overview of Total Budget Required 

 

REQUIRED BUDGET 
 

USD 39.7 
 

MILLION 

DONOR COMMITMENT 
 

USD 321 
 

HUNDRED 

GAP 

 

USD 39.4 
 

MILLION 
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Economic and Social Effects of Relocation  
 

The extension of the current state of emergency will continue to prevent Ambae evacuees 

on Maewo to return to their home island, where their cash crops and livestock remain. Social 

effects of relocation can only be minimized by providing a secure and safe future to 

communities. Numerous factors of change are triggering the social effects among evacuees 

and without proper attention given to evacuees these stress symptoms will become real 

nuisance in the evacuee’s daily lives. Ongoing social effects have the capacity to deliver 

costly consequences to both displaced people and Government in the long term.  

 

Income Issues 

The Ambaean population relocated to Maewo is heavily dependent on subsistence farming 

for their livelihood. This has been severely impacted by the heavy ash fall and ongoing 

displacement. Moreover, the Ambae affected population has a heavy reliance on livestock, 

fisheries and forestry income which has been uniformly impacted. In addition, those who are 

dependent on small scale businesses, retail and transport businesses are also heavily 

affected by the relocation. In order to ensure these communities are able to successfully 

provide for themselves and their families substantial and early livelihood support is essential. 
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Gender & Protection 

Reports from clusters and community have identified numerous cross-cutting challenges 

encountered within host communities. Displacement and crowded conditions leave many 

people in an extremely vulnerable position. Combating these issues is time consuming and 

enormously challenging.  Concerns raised among evacuees include immediate livelihood 

sustainability as well as long term needs with all economic activities suspended.  

For vulnerable families, the loss of assets combined with the loss of family protection and 

desperation could have negative consequences on women, girls and children who face 

heightened risk of sexual and gender-based violence.  

Host communities are encouraged to engage evacuees in daily community activity to avoid 

stress and boredom. 

 

Other Basic Services 

Basic services such as water, access to basic health service and food supply is being 

handled by the responsible clusters. Wash continues to build VIP toilet slabs along with seat 

raisers for host communities while prioritizing people with disability and elderly people. Based 

on its 60 days plan Health cluster continues to provide basic health service to host 

communities with the support of its partners. FSAC has started the distribution of dry seeds to 

evacuees who have moved into individual households. Dry seeds are intended to help 

evacuees to have a more balanced diet while planting their own vegetables. 

In addition to most basic services, there is need for increased telecommunications services, 

banking services, business opportunities to support their livelihood and employment 

opportunities. 

 

Way Forward 
 

The current response represents an opportunity for the Government to create an innovative 

model for resettlement. It is however crucial to note that the Government will not create a 

precedent by purchasing land. The COMs decision 149/2018 clearly highlights the Maewo 

Chiefs initial Plan (Plan A), which is to adopt Ambae evacuated families on a case by case, 

family and community basis into Maewo tribes.  

 

Most Ambae evacuees on Maewo are currently living in donated tents as the country is 

approaching the annual cyclone season. With this in mind it is timely for the Government to 

take necessary steps with respect of the current ‘housing’ status of Ambae evacuees on 

Maewo.  

 

The short, medium and long term budgets are presented here from each cluster.  

As mentioned this may serve as a template for a future Santo recovery plan as required. 

 

The Maewo Chiefs have met with Ambae chiefs to agree on detailed terms of adoption land 

use. Once the State Law Office prepares the agreement recommended in CoM decision 

149/2018 work can begin on relocation sites. The plan is that access and basic government 

services such as water be provided on these sites. Then considering the impending cyclone 

season an emergency shelter be constructed of local materials to act a safe refuge during 

an event. Training and local materials for dwellings would be provided along with a range of 
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community services to ensure a safe and dignified environment is created. Other services 

such as schooling and health services would be provided near to but outside the relocation 

sites so as to provide benefit to both host and relocated community. 

Recommendations 
 

The Government's plan to create a second home for Ambae evacuees is only feasible where 

relocated people develop a sense of community. Communities have left behind their 

homes, livelihoods and assets. Communities have been fractured and ties to the land 

suspended. For relocated communities to rebuild a sustainable future considerable ongoing 

support will be necessary. This will involve substantial commitment to both host and displaced 

communities. If Maewo is to become a legitimate 2nd home for Ambae people in the longer 

term, then a safe and sustainable life must be presented. Not only a safe home but one 

which includes a sense of community and provides a nurturing environment for their children. 

Genuine support to rebuilding livelihoods and community are required. Maewo offers an 

opportunity to create a model for displacement in Vanuatu. However, for the Maewo 

relocation to be considered a successful exercise, the communities must eventually be able 

to support themselves and not rely on Government support. Evidence from displaced 

communities in other locations suggests this is only possible with significant early support to 

rebuilding community. This requires all sectors, not only WASH, Shelter and Food Protection 

but Gender and Protection, the Environment and others to work together in creating a 

cohesive sustainable community.  One which also benefits and strengthens the host 

community.   

This plan offers short medium and long term proposals which together will support Maewo to 

a sustainable future.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Figure 2: Current shelters in Maewo that may not withstand the upcoming cyclone season (Source: 
NDMO 
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ANNEXES – Detailed Sector Budget Plans 
 

1.0 Education Cluster 

2.0 Health Cluster 

3.0 Food Security & Agriculture Cluster 

4.0 Gender & Protection Cluster 

5.0 Shelter Cluster 

6.0 WASH Cluster 

7.0 Logistics Cluster 

8.0 CCCM 

9.0 Physical Planning Unit - DSPPAC 

10.0 Environment Department 

11.0 Energy Department 

12.0 Forestry Department 

 

ANNEX – Proposed Sites on Maewo 
 

Maewo map with additional info per site 

 

 

 

 

 



01 ~ Education Cluster Ambae Off-Island Budget Plan
Total Donor

Cluster Education Short (Sept-Nov 2018) VUV 568,634,000 VUV 0

Focal Contact Name Education Intermediate (Dec 2018 - May 2019) VUV 194,550,000 VUV 0

Email Education Long (July 2019/2020) VUV 438,000,000 VUV 0

Mobile Number VUV 1,201,184,000 VUV 0

Description Time Period (Drop Down List) Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price 

VUV 
 Total Cost in VUV 

Existing 

Budget/Donor 

Commitment

Responsible Agency 

(Implementation)

Planning and Needs Assessment Column2 Column1 Column12

Maewo

Buildings

Semi permanent classroom without floor (single)
Intermediate Dec 2018 - May 2019 

7 per building VUV 1,300,000 9,100,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

Semi permanent classroom without floor (Double)
Intermediate Dec 2018 - May 2019 

1 per building VUV 2,600,000 2,600,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

Hybrid Classroom (single)
Intermediate Dec 2018 - May 2019 

22 per building VUV 3,500,000 77,000,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

Hybrid Classroom (double)
Long July2019/2020 

46 per building VUV 7,000,000 322,000,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

Permenant Single classroom
Long July2019/2020 

1 per building VUV 4,000,000 4,000,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

Permenant Double Classroom
Long July2019/2020 

14 per building VUV 8,000,000 112,000,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

Ablutions (2 toilet & 1 shower)
Short Sept- Nov 2018 

11 per building VUV 800,000 8,800,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners, WASH CLUSTER

Primary students Toilets
Short Sept- Nov 2018 

136 per building VUV 300,000 40,800,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners, WASH CLUSTER

Staff toilets
Short Sept- Nov 2018 

94 per building VUV 300,000 28,200,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners, WASH CLUSTER

Staff Shower
Short Sept- Nov 2018 

94 per building VUV 300,000 28,200,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners, WASH CLUSTER

Staff house
Short Sept- Nov 2018 

94 per building VUV 4,000,000 376,000,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

dormitory
Intermediate Dec 2018 - May 2019 

10 per building VUV 3,000,000 30,000,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

kitchen & Dinning hall
Intermediate Dec 2018 - May 2019 

4 per building VUV 4,000,000 16,000,000.00 VUV 0

MOET, DSPAC, NDMO, Shelter cluster &  

Partners

ECCE play ground Short Sept- Nov 2018 10 per playground VUV 250,000 2,500,000.00 VUV 0 DSPAC, MOET & NDMO

Funding assitance to complete unfinished double classroom Short Sept- Nov 2018 1 per building VUV 1,000,000 1,000,000.00 VUV 0 DSPAC, MOET & NDMO

Water tanks (4,000 litre) Short Sept- Nov 2018 16 per tank VUV 70,000 1,120,000.00 VUV 0 MOET, DSPAC, NDMO &  WASH cluster

Water tanks (10,000 litre) Short Sept- Nov 2018 20 per tank VUV 200,000 4,000,000.00 VUV 0 MOET, DSPAC, NDMO &  WASH cluster

water holding containers Short Sept- Nov 2018 43 per container VUV 10,000 430,000.00 VUV 0 MOET, DSPAC, NDMO &  WASH cluster

Water bottles Short Sept- Nov 2018 4000 per bottles VUV 1,000 4,000,000.00 VUV 0 MOET, DSPAC, NDMO &  WASH cluster

school in a box Short Sept- Nov 2018 58 per box VUV 50,000 2,900,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

school recreation kit Short Sept- Nov 2018 84 per kit VUV 50,000 4,200,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

Teachers kit Short Sept- Nov 2018 150 per teacher VUV 2,000 300,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

school bags Short Sept- Nov 2018 1464 per bags VUV 1,500 2,196,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

Bathing soap Short Sept- Nov 2018 2000 per piece VUV 100 200,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

Chairs Short Sept- Nov 2018 1145 per piece VUV 2,000 2,290,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

tables Short Sept- Nov 2018 422 per piece VUV 4,000 1,688,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

colgate Short Sept- Nov 2018 3000 per piece VUV 400 1,200,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

tooth brush Short Sept- Nov 2018 3000 per piece VUV 400 1,200,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

sanitary pads Short Sept- Nov 2018 500 per pkts VUV 400 200,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

solar sets Intermediate Dec 2018 - May 2019 41 per set VUV 250,000 10,250,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

computer sets Intermediate Dec 2018 - May 2019 97 per set VUV 300,000 29,100,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

solar security lights Intermediate Dec 2018 - May 2019 41 per set VUV 500,000 20,500,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

ECD kit Short Sept- Nov 2018 26 per kit VUV 20,000 520,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

Hosting school reimbursements of fund used to cater for Ambae schools. Short Sept- Nov 2018 7 per school VUV 5,000,000 35,000,000.00 VUV 0 MOET, DSPAC, NDMO & MFEM

0.00

Food Ration VUV 0 0.00

TIN MEAT Short Sept- Nov 2018 400 Carton VUV 5,000 2,000,000.00 VUV 0 FSAC, NDMO, MFEM & MOET

TIN FISH Short Sept- Nov 2018 400 Carton VUV 5,000 2,000,000.00 VUV 0 FSAC, NDMO, MFEM & MOET

SALT Short Sept- Nov 2018 400 bag VUV 3,000 1,200,000.00 VUV 0 FSAC, NDMO, MFEM & MOET

SUGAR Short Sept- Nov 2018 400 bag VUV 3,000 1,200,000.00 VUV 0 FSAC, NDMO, MFEM & MOET

MILK Short Sept- Nov 2018 400 carton VUV 3,000 1,200,000.00 VUV 0 FSAC, NDMO, MFEM & MOET

NOODLES Short Sept- Nov 2018 400 Carton VUV 3,000 1,200,000.00 VUV 0 FSAC, NDMO, MFEM & MOET

LIPTON Short Sept- Nov 2018 400 Carton VUV 2,000 800,000.00 VUV 0 FSAC, NDMO, MFEM & MOET

RICE Short Sept- Nov 2018 3000 VUV 3,800 11,400,000.00 VUV 0 FSAC, NDMO, MFEM & MOET

Teaching & Learning Stationary 0.00

Execise books Short Sept- Nov 2018 10 Carton VUV 5,000 50,000.00 VUV 0 NDMO, MFEM & MOET

A4 Papers Short Sept- Nov 2018 10 Carton VUV 3,000 30,000.00 VUV 0 NDMO, MFEM & MOET

Black board Short Sept- Nov 2018 10 pieces VUV 14,000 140,000.00 VUV 0 NDMO, MFEM & MOET

White board Short Sept- Nov 2018 10 pieces VUV 15,000 150,000.00 VUV 0 NDMO, MFEM & MOET

Chalk Short Sept- Nov 2018 10 box VUV 1,000 10,000.00 VUV 0 NDMO, MFEM & MOET

White board markers Short Sept- Nov 2018 10 box VUV 1,000 10,000.00 VUV 0 NDMO, MFEM & MOET

Pencils Short Sept- Nov 2018 10 carton VUV 10,000 100,000.00 VUV 0 NDMO, MFEM & MOET

Pens (blue, black & red) Short Sept- Nov 2018 10 carton VUV 10,000 100,000.00 VUV 0 NDMO, MFEM & MOET

Liquid Short Sept- Nov 2018 10 carton VUV 10,000 100,000.00 VUV 0 NDMO, MFEM & MOET

Grand Total 1,201,184,000.00

Annotations and explanations

Budget Line

Using the Correct Time Frames 
COM Decision from 12 April requires that cluster structure their plans based on 3 set time frames (Short Term April - June 

2018, Intermediate- July - December 2018, and Long Term 2019/2020) 

Education 

Virana Lini

vlini@vanuatu.gov,.vu

7762124

2. How to complete the budget template

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add 

Sublines as nesessary 

mailto:vlini@vanuatu.gov,.vu


02~Health Cluster Ambae Off-Island Response Budget Plan
Total Donor

Cluster Health Short (Sept-Nov 2018) VUV 7,609,000 VUV 0

Focal Contact Name Health Intermediate (Dec 2018 - May 2019) VUV 53,018,000 VUV 0

Email Health Long (July 2019/2020) VUV 160,240,000 VUV 0

Mobile Number VUV 220,867,000 VUV 0

Date Submitted

Description
Time Period (Drop 

Down List) 
Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV  Total Cost in VUV 

Existing 

Budget/Donor 

Commitment

Responsible 

Agency 

(Implementation)

Office Equipments Column2 Column1 Column12

Whiteboards 2.4 x1.2 Short Sept- Nov 2018 10 Each VUV 25,000 VUV 250,000 VUV 0 NDMO/MOH/MFEM

Stattionary ( various) Short Sept- Nov 2018 2 Cartons VUV 100,000 VUV 200,000 VUV 0 NDMO/MOH/MFEM

Computer Desktop Short Sept- Nov 2018 2 each VUV 165,000 VUV 330,000 VUV 0 NDMO/MOH/MFEM

Wireless network Short Sept- Nov 2018 2 Month VUV 25,000 VUV 50,000 VUV 0 NDMO/MOH/MFEM

commmunication Cards Short Sept- Nov 2018 480 each VUV 500 VUV 240,000 VUV 0 NDMO/MOH/MFEM

Camera Short Sept- Nov 2018 3 each VUV 15,000 VUV 45,000 VUV 0 NDMO/MOH/MFEM

VUV 0 VUV 0 VUV 0 NDMO/MOH/MFEM

Building 
2 x Staff House ( 2 bed room) Long July2019/2020 1 building materials VUV 25,000,000 VUV 25,000,000 MOH/MFEM/PWD

Naviso dispensery Full renovation ( North Meawo) Long July2019/2020 1 building materials VUV 25,000,000 VUV 25,000,000 VUV 0 MOH/MFEM/PWD

Neyroro Dispensery reroofing ( North Meawo) Long July2019/2020 1 building materials VUV 25,000,000 VUV 25,000,000 VUV 0 MOH/MFEM/PWD

Kerepei reroofing  ( North Meawo) Long July2019/2020 1 building materials VUV 25,000,000 VUV 25,000,000 VUV 0 MOH/MFEM/PWD

Nasawa Dispensery reroofing ( South Meawo) Long July2019/2020 1 building materials VUV 25,000,000 VUV 25,000,000 VUV 0 MOH/MFEM/PWD

Asanvari Dispensery  full renovation ( South Meawo) Long July2019/2020 1 building materials VUV 25,000,000 VUV 25,000,000 VUV 0 MOH/MFEM/PWD

VUV 0 VUV 0 VUV 0 MOH/MFEM/PWD

Fixed Assets and Inventory 
Vehicle Repair (exsiting ) Intermediate Dec 2018 - May 2019 2 each VUV 350,000 VUV 700,000 VUV 0 MOH/MFEM/PWD

Double Cab Utility ( North Meawo) Intermediate Dec 2018 - May 2019 1 each VUV 3,600,000 VUV 3,600,000 VUV 0 MOH/MFEM/PWD

boat Repairs (exsiting) Intermediate Dec 2018 - May 2019 5 each VUV 25,000 VUV 125,000 VUV 0 MOH/MFEM/PWD

Solar Maintenance ( exsiting) Intermediate Dec 2018 - May 2019 10 each VUV 50,000 VUV 500,000 VUV 0 MOH/MFEM/PWD

Lawn Mower Intermediate Dec 2018 - May 2019 10 each VUV 85,000 VUV 850,000 VUV 0 MOH/MFEM/PWD

procure new engines (40HP - 4stroke) Intermediate Dec 2018 - May 2019 10 each VUV 250,000 VUV 2,500,000 VUV 0 MOH/MFEM/PWD

weed cutter Intermediate Dec 2018 - May 2019 10 each VUV 24,000 VUV 240,000 VUV 0 MOH/MFEM/PWD

Domestics Travel Services 
Public Transport Short Sept- Nov 2018 10 each VUV 200,000 VUV 2,000,000 VUV 0 MOH/MFEM/PWD

Hire vehicles Short Sept- Nov 2018 10 day VUV 12,500 VUV 125,000 VUV 0 MOH/MFEM/PWD

Centralised medical waste Short Sept- Nov 2018 100 Trip VUV 10,000 VUV 1,000,000 VUV 0 MOH/MFEM/PWD

Flights (National Surveillance Staff)l Short Sept- Nov 2018 10 return VUV 32,500 VUV 325,000 VUV 0 MOH/MFEM/PWD

Flights (Mental Health Staff) Short Sept- Nov 2018 10 return VUV 23,500 VUV 235,000 VUV 0 MOH/MFEM/PWD

Flights (National Vaccine Staff) Short Sept- Nov 2018 10 return VUV 23,500 VUV 235,000 VUV 0 MOH/MFEM/PWD

Flights (NPH to Ambae) for EMT teams Short Sept- Nov 2018 10 return VUV 18,600 VUV 186,000 VUV 0 MOH/MFEM/PWD

Freight Short Sept- Nov 2018 1 m3 VUV 8,000 VUV 8,000 VUV 0 MOH/MFEM/PWD

Distribution from National to Provincial Short Sept- Nov 2018 10 each VUV 40,000 VUV 400,000 VUV 0 MOH/MFEM/PWD

Distribute condoms (National to Provincial) Short Sept- Nov 2018 10 m3 VUV 8,000 VUV 80,000 VUV 0 NDMO/MOH/MFEM

Distribute Hygiene kits (National to Provincial) Short Sept- Nov 2018 10 m3 VUV 8,000 VUV 80,000 VUV 0 NDMO/MOH/MFEM

Distribute IEC Materials (National to Provincial) Short Sept- Nov 2018 10 m3 VUV 8,000 VUV 80,000 VUV 0 NDMO/MOH/MFEM

Distribution of Mobility Devices fro mNational to Provinces Short Sept- Nov 2018 10 m3 VUV 8,000 VUV 80,000 VUV 0 NDMO/MOH/MFEM

Distribute hand sanitation equipment (National to Provincial) Short Sept- Nov 2018 10 m3 VUV 8,000 VUV 80,000 VUV 0 NDMO/MOH/MFEM

Distrbution of IEC materials Short Sept- Nov 2018 10 m3 VUV 8,000 VUV 80,000 VUV 0 NDMO/MOH/MFEM

Medical Equipment and Gases
Nebulizer’s Intermediate Dec 2018 - May 2019 14 each VUV 50,000 700,000.00 VUV 0 NDMO/MOH/MFEM

Oxygen Gas Intermediate Dec 2018 - May 2019 200 each VUV 0 VUV 200 VUV 0 MOH/MFEM/PWD

Procurement of Masks and Valves Intermediate Dec 2018 - May 2019 70 each VUV 12,000 VUV 840,000 VUV 0 MOH/MFEM/PWD

Fuel, Oils and Lubricants 
Diesel Intermediate Dec 2018 - May 2019 4000 Litres VUV 2,000 VUV 8,000 VUV 0 MOH/MFEM/PWD

Marine Oil Intermediate Dec 2018 - May 2019 2000 Litres VUV 1,000 VUV 2,000 VUV 0 MOH/MFEM/PWD

Engine Oil Intermediate Dec 2018 - May 2019 20 Litres VUV 1,500 VUV 30,000 VUV 0 MOH/MFEM/PWD

Petrol Intermediate Dec 2018 - May 2019 20 Litres VUV 1,500 VUV 30,000 VUV 0 MOH/MFEM/PWD

Manual Pump Intermediate Dec 2018 - May 2019 4 each VUV 12,500 VUV 50,000 VUV 0 MOH/MFEM/PWD

Fuel Caddy - 20 L - plus fuel pump Intermediate Dec 2018 - May 2019 8 aach VUV 10,000 VUV 80,000 VUV 0 MOH/MFEM/PWD

Fuel Caddy - 5 L Intermediate Dec 2018 - May 2019 20 each VUV 2,500 VUV 50,000 MOH/MFEM/PWD

Drugs and Non Drugs
Pharmaceutical Supplies Intermediate Dec 2018 - May 2019 each VUV 0 VUV 0 VUV 0 MOH/MFEM/PWD

Vaccines Intermediate Dec 2018 - May 2019 each VUV 0 VUV 0 VUV 0 MOH/MFEM/PWD

Provide MUAC tapes Intermediate Dec 2018 - May 2019 40 each VUV 500 VUV 20,000 VUV 0 MOH/MFEM/PWD

Procure LLIN bednets Intermediate Dec 2018 - May 2019 each VUV 0 VUV 0 VUV 0 MOH/MFEM/PWD

Procure Condoms Intermediate Dec 2018 - May 2019 10000 each VUV 20 VUV 200,000 VUV 0 MOH/MFEM/PWD

Procure hygiene kits Intermediate Dec 2018 - May 2019 1000 each VUV 1,500 VUV 1,500,000 VUV 0 MOH/MFEM/PWD

Procurement of mobility devices Intermediate Dec 2018 - May 2019 40 each VUV 1,200 VUV 48,000 VUV 0 MOH/MFEM/PWD

Food Services 
Catering Services ( Inpatient) Intermediate Dec 2018 - May 2019 120 each VUV 1,000 VUV 120,000 VUV 0

Food Services (EOC) Intermediate Dec 2018 - May 2019 480 meal VUV 400 VUV 192,000 VUV 0 MOH/MFEM/NDMO

Catering Services ( Inpatient) Intermediate Dec 2018 - May 2019 3472 meal VUV 400 VUV 1,388,800 VUV 0 MOH/MFEM/NDMO

Food Supplies - ORP ( Mobile teams) Intermediate Dec 2018 - May 2019 100 carton VUV 1,200 VUV 120,000 VUV 0 MOH/MFEM/NDMO

Water Supplies - Carton x 24 (500ml) (MT Intermediate Dec 2018 - May 2019 VUV 0 MOH/MFEM/NDMO

Personnel Services
Porter Services Intermediate Dec 2018 - May 2019 336 each VUV 1,500 VUV 504,000 VUV 0 MOH/MFEM/NDMO

Mobile Health Volunteers Intermediate Dec 2018 - May 2019 720 each VUV 1,500 VUV 1,080,000 VUV 0 MOH/MFEM/NDMO

Locum Support Services Intermediate Dec 2018 - May 2019 6 each VUV 6,000,000 VUV 36,000,000 VUV 0 MOH/MFEM/NDMO

DSA for visiting Doctors Intermediate Dec 2018 - May 2019 224 night VUV 5,000 VUV 1,120,000 VUV 0 MOH/MFEM/NDMO

DSA (National Mop Up only) Intermediate Dec 2018 - May 2019 84 night VUV 5,000 VUV 420,000 VUV 0 MOH/MFEM/NDMO

Construction Materials 
Water Tanks Long July2019/2020 20 each VUV 150,000 VUV 3,000,000 VUV 0 MOH/MFEM/NDMO

WASH Construction Materials Long July2019/2020 20 Lump Sum VUV 150,000 VUV 3,000,000 VUV 0 MOH/MFEM/NDMO

Water Test kits Long July2019/2020 16 each VUV 15,000 VUV 240,000 VUV 0 MOH/MFEM/NDMO

Procure hand sanitising equipment Long July2019/2020 1000 each VUV 500 VUV 500,000 VUV 0 MOH/MFEM/NDMO

VIP Toilets Long July2019/2020 14 each VUV 250,000 VUV 3,500,000 VUV 0 MOH/MFEM/NDMO

Information, education and Communication materials
Print WASH IEC Materials Short Sept- Nov 2018 2000 each VUV 250 VUV 500,000 VUV 0 MOH/MFEM/NDMO

Print MH IEC materials Short Sept- Nov 2018 2000 each VUV 250 VUV 500,000 VUV 0 MOH/MFEM/NDMO

Print Other IEC Material Short Sept- Nov 2018 2000 each VUV 250 VUV 500,000 VUV 0 MOH/MFEM/NDMO

VUV 220,867,000

Food Supplies - ORP (Mobile teams)

Water Supplies - Carton x 24 (500ml) (MT

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add Sublines as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

Health 

Posikai Samuel TAPO

pstapo@vanuatu.gov.vu 

7737178

26-Sep-18

Catering Services (Inpatients)

mailto:pstapo@vanuatu.gov.vu


03 ~ Food & Security Cluster Ambae Off-Island Response Budget Plan
TOTAL COST EXISTING DONOR

Cluster Food Security & Agriculture Short (Sept-Nov 2018) VUV 31,948,960 VUV 0

Focal Contact Name Food Security & Agriculture Intermediate (Dec 2018 - May 2019) VUV 73,656,340 VUV 0

Email Food Security & Agriculture Long (July 2019/2020) VUV 38,415,860 VUV 0

Mobile Number TOTAL VUV 144,021,160 VUV 0

Date Submitted

Description
Time Period (Drop Down 

List) 
Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price 

VUV 
 Total Cost in VUV 

Existing 

Budget/Donor 

Commitment

Responsible Agency 

(Implementation)

Food security:  Provide tools to evacuees on Maewo Column2 Column1 Column12 2

Spades, forks, watering cans, axe, knife Short Sept- Nov 2018 520 Toolset VUV 10,000 VUV 5,200,000 VUV 0 FSAC/MALFFB/NDMO

Chainsaws included in the above Short Sept- Nov 2018 26 Chainsaw VUV 35,000 VUV 910,000 VUV 0 FSAC/MALFFB/NDMO dependency on environmental impact study (below)

Logistics:  transport and distribution Short Sept- Nov 2018 **included in seed/cutting logistics** VUV 0 VUV 0 VUV 0 FSAC/MALFFB/NDMO

VUV 0 VUV 0 VUV 0 FSAC/MALFFB/NDMO

Food Security:  Distribution of planting materials 1

collect and purchase seeds and cuttings Short Sept- Nov 2018 1040 Mixed baskets VUV 2,000 VUV 2,080,000 VUV 0 FSAC/MALFFB/NDMO 1.3 million has been spent already - not included

Logistics:  shipping of seeds and cuttings (1 boatload) Short Sept- Nov 2018 1 Boatload VUV 5,000,000 VUV 5,000,000 VUV 0 FSAC/MALFFB/NDMO also shipping feed, roosters, hens (below)

Logistics:  tractor + on-island transport (fuel, engine oil) Short Sept- Nov 2018 10 Drum VUV 33,000 VUV 330,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  DSA (14 days, people) Short Sept- Nov 2018 70 Person/day VUV 5,000 VUV 350,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  Air tickets (5 x return) Short Sept- Nov 2018 10 One way flight VUV 18,310 VUV 183,100 VUV 0 FSAC/MALFFB/NDMO

VUV 0 VUV 0 VUV 0 FSAC/MALFFB/NDMO

Food Security - seed bank, multiplication plots and nurseries

implement a central nursery with capacity of min. 5000 -10000 plantsIntermediate Dec 2018 - May 2019 3 nursery VUV 3,000,000 VUV 9,000,000 VUV 0 FSAC/MALFFB/NDMO seeds, nursery tools, shadenets, watering and polybags, etc

Training for central nursery Intermediate Dec 2018 - May 2019 3 training VUV 500,000 VUV 1,500,000 VUV 0

Purchase of organic fertiliser for vege production Intermediate Dec 2018 - May 2019 1 tonne VUV 900,000 VUV 900,000 VUV 0

VUV 0 VUV 0 VUV 0

Livelihoods - distribution of chickens (broilers and breeding)

Provide each evacuee household with a Poultry basket Short Sept- Nov 2018 520 Poultry basket VUV 14,800 VUV 7,696,000 VUV 0 FSAC/MALFFB/NDMO Poultry basket = 6 broilers@300, 1 rooster@3000, 5 mature hens@2000)

Provide each host household with a Poultry basket Intermediate Dec 2018 - May 2019 520 Poultry basket VUV 14,800 VUV 7,696,000 VUV 0 FSAC/MALFFB/NDMO

Fencing materials: chicken enclosure for evacuee h/h Short Sept- Nov 2018 26 5-pack roll VUV 100,000 VUV 2,600,000 VUV 0 FSAC/MALFFB/NDMO 20,000 per roll (5 rolls per community)

Fencing materials: chicken enclosure for host h/h Intermediate Dec 2018 - May 2019 26 5-pack roll VUV 100,000 VUV 2,600,000 VUV 0 FSAC/MALFFB/NDMO

Chicken feed for evacuee h/h Short Sept- Nov 2018 520 feed pack VUV 10,000 VUV 5,200,000 VUV 0 FSAC/MALFFB/NDMO 6 weeks' food for broilers: 2 bags of chicken starter, 3 bags of corn @ 2000 VUV/bag

Chicken feed for host h/h Intermediate Dec 2018 - May 2019 520 feed pack VUV 10,000 VUV 5,200,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  day-old chicks transport via plane Short Sept- Nov 2018 520 Poultry basket shipment VUV 1,500 VUV 780,000 VUV 0 FSAC/MALFFB/NDMO VUV1500 to fly 100 day-old chicks

Logistics:  day-old chicks transport via plane Intermediate Dec 2018 - May 2019 520 Poultry basket shipment VUV 1,500 VUV 780,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  feed, roosters, hens all transported by boat Short Sept- Nov 2018 **included in chicken transport** VUV 0 VUV 0 VUV 0 FSAC/MALFFB/NDMO

Logistics:  feed, roosters, hens all transported by boat - Medium Term shipmentIntermediate Dec 2018 - May 2019 1 Boatload VUV 5,000,000 VUV 5,000,000 VUV 0 FSAC/MALFFB/NDMO also shipping pigs (below)

Provide every household with a Poultry basket Long July2019/2020 1040 Poultry basket VUV 14,800 VUV 15,392,000 VUV 0 FSAC/MALFFB/NDMO Poultry basket = 6 broilers@300, 1 rooster@3000, 5 mature hens@2000)

Chicken feed for every h/h Long July2019/2020 1040 feed pack VUV 10,000 VUV 10,400,000 VUV 0 FSAC/MALFFB/NDMO 6 weeks' food for broilers: 2 bags of chicken starter, 3 bags of corn @ 2000 VUV/bag

Logistics:  day-old chicks transport via plane Long July2019/2020 1040 Poultry basket shipment VUV 1,500 VUV 1,560,000 VUV 0 FSAC/MALFFB/NDMO VUV1500 to fly 100 day-old chicks

Logistics:  feed, roosters, hens all transported by boat - Medium Term shipmentIntermediate Dec 2018 - May 2019 1 Boatload VUV 5,000,000 VUV 5,000,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  DSA (14 days, 3 people) Short Sept- Nov 2018 42 Person/day VUV 5,000 VUV 210,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  Air tickets (3 x return) Short Sept- Nov 2018 6 One way flight VUV 18,310 VUV 109,860 VUV 0 FSAC/MALFFB/NDMO

Logistics:  DSA (14 days, 3 people) Intermediate Dec 2018 - May 2019 42 Person/day VUV 5,000 VUV 210,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  Air tickets (3 x return) Intermediate Dec 2018 - May 2019 6 One way flight VUV 18,310 VUV 109,860 VUV 0 FSAC/MALFFB/NDMO

Logistics:  DSA (14 days, 3 people) Long July2019/2020 42 Person/day VUV 5,000 VUV 210,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  Air tickets (3 x return) Long July2019/2020 6 One way flight VUV 18,310 VUV 109,860 VUV 0 FSAC/MALFFB/NDMO

VUV 0 VUV 0 VUV 0

Livelihoods - Build 6 community chicken feed plants on Maewo

Copra mills Intermediate Dec 2018 - May 2019 6 mill VUV 2,000 VUV 12,000 VUV 0 FSAC/MALFFB/NDMO

Bring in meat and bone meal from Santo Intermediate Dec 2018 - May 2019 108 sack VUV 3,000 VUV 324,000 VUV 0 FSAC/MALFFB/NDMO 18 sacks, 6 mills

Buy cassava meal from Maewo locals Intermediate Dec 2018 - May 2019 108 25kg sack VUV 500 VUV 54,000 VUV 0 FSAC/MALFFB/NDMO 18 sacks, 6 mills

Buy sweet potato meal from Maewo locals Intermediate Dec 2018 - May 2019 108 25kg sack VUV 500 VUV 54,000 VUV 0 FSAC/MALFFB/NDMO 18 sacks, 6 mills

Copra mills Long July2019/2020 6 mill VUV 2,000 VUV 12,000 VUV 0 FSAC/MALFFB/NDMO

Bring in meat and bone meal from Santo Long July2019/2020 108 sack VUV 3,000 VUV 324,000 VUV 0 FSAC/MALFFB/NDMO 18 sacks, 6 mills

Buy cassava meal from Maewo locals Long July2019/2020 108 25kg sack VUV 500 VUV 54,000 VUV 0 FSAC/MALFFB/NDMO 18 sacks, 6 mills

Buy sweet potato meal from Maewo locals Long July2019/2020 108 25kg sack VUV 500 VUV 54,000 VUV 0 FSAC/MALFFB/NDMO 18 sacks, 6 mills

Logistics (air travel, DSA) **included in chicken distribution** VUV 0 VUV 0

VUV 0

Livelihoods - Pig improvement project 26 communities

Breeding boar in Santo Intermediate Dec 2018 - May 2019 26 per animal VUV 20,000 VUV 520,000 VUV 0 FSAC/MALFFB/NDMO source females from Maewo

Logistics:  Shipping boars from Santo Intermediate Dec 2018 - May 2019 **included in chicken transport** VUV 0 VUV 0 VUV 0 FSAC/MALFFB/NDMO normal freight: 10,000 for one pig

Logistics (air travel, DSA) Intermediate Dec 2018 - May 2019 **included in chicken distribution** VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Livelihoods - prawn farm

Prawn farm incl installation+training+stock Intermediate Dec 2018 - May 2019 2 prawn farm VUV 700,000 VUV 1,400,000 VUV 0 FSAC/MALFFB/NDMO 2 ponds 20x10

VUV 0 VUV 0 VUV 0

Livelihoods - forestry

Environmental impact study into forestry and timber use Short Sept- Nov 2018 1 study VUV 300,000 VUV 300,000 VUV 0 FSAC/MALFFB/NDMO needs to happen before giving out chainsaws

Small Sawmill (bushmill), includes training Intermediate Dec 2018 - May 2019 2 sawmill VUV 2,500,000 VUV 5,000,000 VUV 0 FSAC/MALFFB/NDMO

VUV 0 VUV 0 VUV 0

Livelihoods - livestock breeding centre

Livestock breeding centre Long July2019/2020 2 breeding centre VUV 2,000,000 VUV 4,000,000 VUV 0 FSAC/MALFFB/NDMO

Breeding centre training + logistics Long July2019/2020 2 per centre VUV 500,000 VUV 1,000,000 VUV 0 FSAC/MALFFB/NDMO

VUV 0 VUV 0 VUV 0

Livelihoods - fisheries

Fish Aggregating Devices (FADs) Intermediate Dec 2018 - May 2019 5 FAD VUV 300,000 VUV 1,500,000 VUV 0 FSAC/MALFFB/NDMO

Cooperative fishing boats (including outboard etc.) Intermediate Dec 2018 - May 2019 5 banana boat VUV 1,600,000 VUV 8,000,000 VUV 0 FSAC/MALFFB/NDMO these boats can also be used for transportation

Distribute fishing gear (net, string, spare hooks, deep sea pulley etc.)Intermediate Dec 2018 - May 2019 260 fishing gear basket VUV 6,000 VUV 1,560,000 VUV 0 FSAC/MALFFB/NDMO 10 fishing baskets per community

Logistics:  DSA (14 days, 2 people) Intermediate Dec 2018 - May 2019 28 person/day VUV 5,000 VUV 140,000 VUV 0 FSAC/MALFFB/NDMO

Logistics:  air travel (2 return flights) Intermediate Dec 2018 - May 2019 4 One way flight VUV 18,310 VUV 73,240 VUV 0 FSAC/MALFFB/NDMO

VUV 0

Livelihoods - feasibility and environmental impact study re freshwater fish

Conduct feasibility study and environmental impact study of freshwater fishing (will Tilapia be invasive, are other species preferred?) VUV 0 VUV 0 VUV 0 FSAC/MALFFB/NDMO

Desk review, field trip to site, including all logistics Short Sept- Nov 2018 1 study VUV 400,000 VUV 400,000 VUV 0 FSAC/MALFFB/NDMO

VUV 0

Livelihoods - subsidy programme for transportation of livestock, vegetables, fish to market

Subsidy programme - transport support for 1 month Intermediate Dec 2018 - May 2019 2 trips VUV 3,000,000 VUV 6,000,000 VUV 0 FSAC/MALFFB/NDMO once everything has started to grow

VUV 0 VUV 0

Livelihoods - sewing

Sewing machines (manual, 5 per community) Intermediate Dec 2018 - May 2019 130 sewing machines VUV 16,000 VUV 2,080,000 VUV 0 FSAC/MALFFB/NDMO 130

Sewing Materials (per machine) Intermediate Dec 2018 - May 2019 130 materials set VUV 10,000 VUV 1,300,000 VUV 0 FSAC/MALFFB/NDMO

VUV 0

Livelihoods - small livelihoods options offered to women

each household can choose which set they prefer (incl host communities).  May be delivered via cash transfers or vouchers. VUV 0

Weaving materials set (1040/3 Intermediate Dec 2018 - May 2019 310 materials set VUV 8,000 VUV 2,480,000 VUV 0 FSAC/MALFFB/NDMO

Painting materials set (5 per community) Intermediate Dec 2018 - May 2019 310 materials set VUV 8,000 VUV 2,480,000 VUV 0 FSAC/MALFFB/NDMO

Bakeries ingredients parcel (flour, oil, yeast) Intermediate Dec 2018 - May 2019 100 ingredients parcel VUV 8,000 VUV 800,000 VUV 0 FSAC/MALFFB/NDMO

VUV 0 VUV 0 VUV 0

Livelihoods - market house

Build a market house on Maewo Long July2019/2020 1 market house VUV 5,000,000 VUV 5,000,000 VUV 0 FSAC/MALFFB/NDMO

VUV 0

Livelihoods - feasibility and environment impact study re cooking sources

Conduct feasibility study into what options exist to reduce the environmental impact of cooking VUV 0 VUV 0 VUV 0 FSAC/MALFFB/NDMO

Desk review, field trip to site, including all logistics Short Sept- Nov 2018 1 study VUV 300,000 VUV 300,000 VUV 0 FSAC/MALFFB/NDMO

0.00

Pest & Disease Management - Vets & plant health officers assist with establishing control/management strategies for pests 0.00 FSAC/MALFFB/NDMO

Purchase of chemicals and application equipment Intermediate Dec 2018 - May 2019 1 Tool Kits VUV 1,000,000 1,000,000.00 FSAC/MALFFB/NDMO

Awareness materials development and print Intermediate Dec 2018 - May 2019 1 Materials VUV 250,000 250,000.00 FSAC/MALFFB/NDMO

Conduct Severliance - land & sea transport Intermediate Dec 2018 - May 2019 8 Trip VUV 15,000 120,000.00 FSAC/MALFFB/NDMO

Logistics:  DSA (14 days, 2 people) Intermediate Dec 2018 - May 2019 28 person/day VUV 5,000 140,000.00 FSAC/MALFFB/NDMO

Logistics:  air travel (2 return flights) Intermediate Dec 2018 - May 2019 4 One way flight VUV 18,310 VUV 73,240 VUV 0

Supplementary proposal:  Monitoring and Evaluation of all Food Security interventions

Short Term M&E evaluation and report Short Sept- Nov 2018 1 M&E VUV 300,000 VUV 300,000 VUV 0 FSAC/MALFFB/NDMO travel with the implementation teams

Medium Term M&E evaluation and report Intermediate Dec 2018 - May 2019 1 M&E VUV 300,000 VUV 300,000 VUV 0 FSAC/MALFFB/NDMO travel with the implementation teams

Long Term M&E evaluation and report Long July2019/2020 1 M&E VUV 300,000 VUV 300,000 VUV 0 FSAC/MALFFB/NDMO travel with the implementation teams

0.00

Grand Total VUV 144,021,160 VUV 0

NOTES:  Maewo only, assuming 26 communities comprising 520 host households and 520 evacuee households

Annotations and explanations

Budget Line

Using the Correct Time Frames 

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add 

Sublines as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

Food Security & Agriculture 
Antoine Ravo

aravo@vanutu.gov.vu

7719951

17-Sep-18

2. How to complete the budget template
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04 ~ Gender & Protection Cluster Ambae Off-Island Response Budget Plan
Total Cost Donor Gap

Cluster Gender & Protection Short (Sept-Nov 2018) VUV 93,359,909 VUV 9,818,000 VUV 83,541,909

Focal Contact Name Gender & Protection Intermediate (Dec 2018 - May 2019) VUV 154,916,318 VUV 10,936,000 VUV 143,980,318

Email Gender & Protection Long (July 2019/2020) VUV 343,424,954 VUV 8,196,000 VUV 335,228,954

Mobile Number TOTAL VUV 591,701,181 VUV 28,950,000

Date Submitted TOTAL AUD 7,396,264.76 VUV 562,751,181

Description
Time Period (Drop 

Down List) 
Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV  Total Cost in VUV 
Existing Budget/Donor 

Commitment

Responsible Agency 

(Implementation)

Priority 1 - Gender and Protection Cluster Coordination Column2 Column1 Column12

G&P Cluster Permanent Cluster Coordinator (gender and protection mainstreaming, identifying 

needs, coordinating response with partners, consulting communities, updating response plans, 

inputting to resettlement plans and policy and messaging, planning protection assessments, Short Sept- Nov 2018 3 Salary VUV 115,803 VUV 347,409 VUV 0 DWA

Gender and Protection Cluster Permanent Technical Advisor (coordination, expert technical 

advice in gender, protection, disability, child protection) Short Sept- Nov 2018 1 Salary VUV 0 VUV 0 VUV 0

UN Women/RedR and Australia 

Assists to November 7, 2018 

Gender and Protection Cluster Team Lead Maewo - per diems Short Sept- Nov 2018 92 Per diem VUV 5,000 VUV 460,000 VUV 0 DWA

Gender and Protection Cluster Team Lead Maewo flights (NDMO Charter) Short Sept- Nov 2018 6 Flights VUV 0 VUV 0 VUV 0 NDMO

Gender and Protection Cluster Team Lead Maewo insurance (for all government staff in DWA Short Sept- Nov 2018 1 Insurance VUV 0 VUV 0 VUV 0 Vanuatu Government

Gender and Protection Cluster Team Lead Maewo communications (phone and internet) Short Sept- Nov 2018 13 Weekly phone and internet costs VUV 1,000 VUV 13,000 VUV 0 DWA

Gender and Protection Cluster Monitoring and Evaluation - ground transport in Maewo (1 day a Short Sept- Nov 2018 13 Transport VUV 15,000 VUV 195,000 VUV 0 DWA

Gender and Protection Cluster Monitoring and Evaluation in Maewo - from national level to 

assess quality and impact of response and lessons learned
Short Sept- Nov 2018 

3 Flights VUV 40,000 VUV 120,000 VUV 0 DWA

Training  for all Clusters in gender and protection mainstreaming and integration Short Sept- Nov 2018 1 Training VUV 1,000,000 VUV 1,000,000 VUV 0 G&P  Cluster Partners

Protection Assessment Short Sept- Nov 2018 1 Assessment VUV 1,026,500 VUV 1,026,500 VUV 0 G&P Cluster Partners

Gender and Protection Cluster Lessons Learned and Reflection Workshop with all Clusters Short Sept- Nov 2018 1 Workshop VUV 161,000 VUV 161,000 VUV 0 G&P Cluster Partners

Documenting best practice and lessons learned - policy and practice Short Sept- Nov 2018 1 Consultancy VUV 250,000 VUV 250,000 VUV 0 DWA

Gender and Protection Cluster printing and IEC materials Short Sept- Nov 2018 3 Printing VUV 200,000 VUV 600,000 VUV 0 DWA

Gender and Protection Cluster stationery Short Sept- Nov 2018 3 Stationery VUV 10,000 VUV 30,000 VUV 0 DWA

Priority 2 - Prevention and Response to GBV 
GBV awareness raising, counselling and referral Short Sept- Nov 2018 3 Monthly program costs VUV 500,000 VUV 1,500,000 VUV 0 G&P Cluster Partners

Development of materials and training in PSEA to communities, partners in all clusters, 

government agencies, Vanuatu Mobile Force Short Sept- Nov 2018 1 Program  costs VUV 500,000 VUV 500,000 VUV 500,000 G&P Cluster Partners

Priority 3 - Violence Prevention Programs  
Violence Prevention Programs Short Sept- Nov 2018 3 Monthly program costs VUV 1,000,000 VUV 3,000,000 VUV 1,600,000 G&P Cluster Partners

Lighting in communities (near shelter, toilets and washrooms, community halls, essential Short Sept- Nov 2018 220 Light VUV 2,000 VUV 440,000 VUV 0 G&P Cluster Partners

Priority 3 - Community leadership and peacebuilding
Set up Maewo Church Coordination Task force to ensure Ongoing coordination and 

communication between church leaders and EOC 
Short Sept- Nov 2018 

3
Monthly program costs

VUV 150,000 VUV 450,000 VUV 0 G&P Cluster Partners

Support to Church Coordination Task force Short Sept- Nov 2018 3 Monthly program costs VUV 80,000 VUV 240,000 VUV 0 G&P Cluster Partners

Peace building training for Church Coordination Task Force and community leaders (church, 

women’s group, disability representatives and youth leaders) to address issues leading to 

possible conflict and harm between and within host and displaced communities and manage 

these issues effectively (1 day workshop in 19 communities, VCC leadership travel, technical 

Short Sept- Nov 2018 

1

Workshop

VUV 1,700,000 VUV 1,700,000 VUV 0 G&P  Cluster Partners

Ongoing monitoring and analysis of peace and conflict issues. 

Short Sept- Nov 2018 

3

Monthly program costs

VUV 80,000 VUV 240,000 VUV 0 G&P Cluster Partners

Ongoing connection of church leaders to referral mechanisms for GBV and child protection 

Short Sept- Nov 2018 

3

Monthly program costs

VUV 16,000 VUV 48,000 VUV 48,000 G&P Cluster Partners

Community based protection activities Short Sept- Nov 2018 3 Monthly program costs VUV 500,000 VUV 1,500,000 VUV 0 G&P Cluster Partners

Priority 3 - Child Protection 
Child Friendly Spaces (10) Short Sept- Nov 2018 30 Monthly program costsxCFS VUV 222,000 VUV 6,660,000 VUV 6,000,000 G&P Cluster Partners

Additional Child friendly spaces to cover all host communities and evac sites (12) Short Sept- Nov 2018 36 Monthly program costsxCFS VUV 222,000 VUV 7,992,000 VUV 0 G&P Cluster Partners

Positive Parenting Short Sept- Nov 2018 1 Program Costs VUV 1,000,000 VUV 1,000,000 VUV 0 G&P Cluster Partners
Training in Child Protection in Emergencies (CPiE) including PSS, targeting community leaders, 

church leaders, women and young people Short Sept- Nov 2018 1 Program Costs VUV 1,000,000 VUV 1,000,000 VUV 0 G&P Cluster Partners
Training in Child Protection in Emergencies (CPiE) including PSS, targeting community leaders, 

church leaders, women and young people Short Sept- Nov 2018 1 Program Costs VUV 1,000,000 VUV 1,000,000 VUV 0 G&P Cluster Partners
Youth registration and Youth & Single Mothers' livelihoods Short Sept- Nov 2018 1 Program costs VUV 10,000,000 VUV 10,000,000 VUV 500,000 G&P Cluster Partners

Priority 3 - Services for PLWD
Community based rehabilitation officer salary, per diems and on the ground costs, flights 

awareness raising program, IEC materials, freight Short Sept- Nov 2018 3 Monthly program costs VUV 500,000 VUV 1,500,000 VUV 0 G&P Cluster Partners

Operational costs to support vulnerable people on ground (devices, ramps, accommodation, 

communications, transport, supplies etc.)
Short Sept- Nov 2018 

3
Monthly program costs

VUV 1,000,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Economic Empowerment for women 
Economic empowerment activities for women and vulnerable groups to re-establish livelihoods 

in the new locations, leadership and governance (women's groups) Short Sept- Nov 2018 1 Program  costs VUV 10,000,000 VUV 10,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Information, Awareness and Rights for safe and dignified resettlement 

Gender and Protection mainstreaming across all clusters: including:                                                                  
•	Mapping existing referral mechanisms and response service providers for GBV and CP including health, psychosocial, 

VWC’s CAVAW network, security (police) and legal/justice.

•	Mapping chiefs and male leaders trained in GBV e.g. male advocates through VWC. 

•	Mapping of prevention /’awareness raising work’

•	Identifying existing messaging materials and updating to reflect findings of the mapping (CARE, DWA and SAVE) 

•	Mapping of existing women’s groups (host and displaced communities)

•	Developing PSEA key messages and materials

•	CARE to second staff to EOC

•	Updating deployment packs

•	Observations, collecting feedback, encouraging communities to represent their issues and sharing with G&P cluster to 

encourage advocacy at EOC and national level to other clusters and NDMO Short Sept- Nov 2018 1 Program costs VUV 3,000,000 VUV 3,000,000 VUV 500,000 G&P Cluster Partners

Consultations with womens groups (community training, meeting, volunteers, transport, IEC) Short Sept- Nov 2018 1 Program costs VUV 300,000 VUV 300,000 VUV 0 G&P Cluster Partners

Awareness raising in rights for e.g. to prevent child marriage, correct information on land rights, 

rights of vulnerable groups Short Sept- Nov 2018 22 Community events VUV 20,000 VUV 440,000 VUV 0 G&P Cluster Partners

Training to community by trained responders  Short Sept- Nov 2018 1 Program Costs VUV 1,000,000 VUV 1,000,000 VUV 0 G&P Cluster Partners

Information, Education and Communication Materials (posters, leaflets, videos, announcements) Short Sept- Nov 2018 1 Lumpsum VUV 500,000 VUV 500,000 VUV 0 G&P Cluster Partners

Volunteer communicators and to support during peak periods (e.g. moving to new settlement 

sites, awareness raising, dignity kit distributions, staffing for child friendly spaces) Short Sept- Nov 2018 300 PersonxDays VUV 1,000 VUV 300,000 VUV 0 G&P Cluster Partners

Communications materials (e.g. community noticeboards in each community and key meeting 

place for CDCCC and GBV information) Short Sept- Nov 2018 35 Notice boards VUV 20,000 VUV 700,000 VUV 120,000 G&P Cluster Partners

Dignity kits (in kind, freight, distribution, logistics staff costs) Short Sept- Nov 2018 200 Kits + Logistics costs VUV 10,000 VUV 2,000,000 VUV 0 G&P Cluster Partners

Support for pregnant women and family health/MISP Short Sept- Nov 2018 3 Monthly program costs VUV 500,000 VUV 1,500,000 VUV 0 G&P Cluster Partners

Distribution costs for Mother and newborn kits (300 kits already secured) Short Sept- Nov 2018 1 Kits + Logistics costs VUV 70,000 VUV 70,000 VUV 0 G&P Cluster Partners

SRH/MISP kits and distribution costs Short Sept- Nov 2018 200 Kits + Logistics costs VUV 10,000 VUV 2,000,000 VUV 0 G&P Cluster Partners

Resettlement support packages for vulnerable groups (e.g. PLWD), could include shelter, 

livelihood, health and other materials

Short Sept- Nov 2018 

200

Resettlement support 

packages for vulnerable 

groups (e.g. PLWD), could 

include shelter, livelihood, 

health and other materials VUV 50,000 VUV 10,000,000 VUV 0 G&P Cluster Partners

Land and sea travel, transport and fuel Short Sept- Nov 2018 1 Operational expenses VUV 500,000 VUV 500,000 VUV 0 NDMO

Priority 3 - Psychosocial Support 
Children's Program Short Sept- Nov 2018 3 Monthly program costs VUV 500,000 VUV 1,500,000 VUV 250,000 G&P Cluster Partners

Youth Program Short Sept- Nov 2018 3 Monthly program costs VUV 500,000 VUV 1,500,000 VUV 250,000 G&P Cluster Partners

Adults Program Short Sept- Nov 2018 3 Monthly program costs VUV 500,000 VUV 1,500,000 VUV 0 G&P Cluster Partners

Training Responders in international PSS and PFA standards for service delivery Short Sept- Nov 2018 1 Training VUV 357,000 VUV 357,000 VUV 0 G&P Cluster Partners

Priority 3 - Supporting Community Early Recovery 
Early recovery community consultations and storians with women and men about resettlement - 

women's voice in decision making Short Sept- Nov 2018 22 Community events VUV 10,000 VUV 220,000 VUV 50,000 G&P Cluster Partners

Participatory community resettlement programs to support the community to re-establish Short Sept- Nov 2018 1 Program Costs VUV 10,000,000 VUV 10,000,000 VUV 0 G&P Cluster Partners

Priority 1 - Gender and Protection Cluster Coordination Column2 Column1 Column12

G&P Cluster Permanent Cluster Coordinator (gender and protection mainstreaming, identifying 

needs, coordinating response with partners, consulting communities, updating response plans, 

inputting to resettlement plans and policy and messaging, planning protection assessments, 

localisation)

Intermediate Dec 2018 - 

May 2019 6 Salary VUV 115,803 VUV 694,818 VUV 0 DWA

Gender and Protection Cluster Permanent Technical Advisor (coordination, expert technical 

advice in gender, protection, disability, child protection)

Intermediate Dec 2018 - 

May 2019 1 Salary VUV 0 VUV 0 VUV 0 G&P Cluster Partners 

Gender and Protection Cluster Team Lead Maewo - per diems

Intermediate Dec 2018 - 

May 2019 182 Per diem VUV 5,000 VUV 910,000 VUV 0 DWA

Gender and Protection Cluster Team Lead Maewo flights (NDMO Charter)

Intermediate Dec 2018 - 

May 2019 6 Flights VUV 0 VUV 0 VUV 0 DWA

Gender and Protection Cluster Team Lead Maewo insurance (for all government staff in DWA 

and MJCS)

Intermediate Dec 2018 - 

May 2019 1 Insurance VUV 0 VUV 0 VUV 0 Vanuatu Government

Gender and Protection Cluster Team Lead Maewo communications (phone and internet)

Intermediate Dec 2018 - 

May 2019 26 Weekly phone and internet costs VUV 1,000 VUV 26,000 VUV 0 DWA

Gender and Protection Cluster Monitoring and Evaluation - ground transport in Maewo (1 day a 

week)

Intermediate Dec 2018 - 

May 2019 26 Transport VUV 15,000 VUV 390,000 VUV 0 DWA

Gender and Protection Cluster Monitoring and Evaluation in Maewo - from national level to 

assess quality and impact of response and lessons learned

Intermediate Dec 2018 - 

May 2019 6 Flights VUV 40,000 VUV 240,000 VUV 0 DWA

Training  for all Clusters in gender and protection mainstreaming and integration Intermediate Dec 2018 - 

May 2019 1
Training

VUV 1,000,000 VUV 1,000,000 VUV 0

Protection Assessment Intermediate Dec 2018 - 

May 2019 1 Assessment VUV 1,026,500 VUV 1,026,500 VUV 0 DWA

Gender and Protection Cluster Lessons Learned and Reflection Workshop with all Clusters Intermediate Dec 2018 - 

May 2019 2 Workshop VUV 161,000 VUV 322,000 VUV 0 DWA

Documenting best practice and lessons learned - policy and practice Intermediate Dec 2018 - 

May 2019 1 Consultancy VUV 250,000 VUV 250,000 VUV 0 DWA

Gender and Protection Cluster printing and IEC materials Intermediate Dec 2018 - 

May 2019 6 Printing VUV 200,000 VUV 1,200,000 VUV 0 DWA

Gender and Protection Cluster stationery Intermediate Dec 2018 - 

May 2019 6 Stationery VUV 10,000 VUV 60,000 VUV 0 DWA

Priority 2 - Prevention and Response to GBV 

GBV awareness raising, counselling and referral

Intermediate Dec 2018 - 

May 2019 6
Monthly program costs

VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Refresher training in PSEA to communities, partners in all clusters, government agencies, 

Vanuatu Mobile Force Intermediate Dec 2018 - May 2019 1 Program Costs VUV 500,000 VUV 500,000 VUV 500,000 G&P  Cluster Partners

Priority 3 - Violence Prevention Programs  

Violence Prevention Programs 

Intermediate Dec 2018 - 

May 2019 6
Monthly program costs

VUV 1,000,000 VUV 6,000,000 VUV 1,600,000 G&P Cluster Partners

Priority 3 - Community leadership and peacebuilding
Set up Maewo Church Coordination Task force to ensure Ongoing coordination and 

communication between church leaders and EOC 

Intermediate Dec 2018 - 

May 2019 6
Monthly program costs

VUV 150,000 VUV 900,000 VUV 0 G&P Cluster Partners

Support to Church Coordination Task force

Intermediate Dec 2018 - 

May 2019 6
Monthly program costs

VUV 80,000 VUV 480,000 VUV 0 G&P Cluster Partners

Ongoing monitoring and analysis of peace and conflict issues. 

Intermediate Dec 2018 - 

May 2019 6

Monthly program costs

VUV 80,000 VUV 480,000 VUV 0 G&P Cluster Partners

Ongoing connection of church leaders to referral mechanisms for GBV and child protection 

Intermediate Dec 2018 - 

May 2019 6

Monthly program costs

VUV 16,000 VUV 96,000 VUV 96,000 G&P Cluster Partners

Community based protection activities 

Intermediate Dec 2018 - 

May 2019 6
Monthly program costs

VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Child Protection 

Child Friendly Spaces (10)

Intermediate Dec 2018 - 

May 2019 60 Monthly program costsxCFS VUV 222,000 VUV 13,320,000 VUV 6,000,000 G&P Cluster Partners

Additional Child friendly spaces to cover all host communities and evac sites (12)

Intermediate Dec 2018 - 

May 2019 72 Monthly program costsxCFS VUV 222,000 VUV 15,984,000 VUV 0 G&P Cluster Partners

Positive Parenting

Intermediate Dec 2018 - 

May 2019 1 Program costs VUV 1,000,000 VUV 1,000,000 VUV 0 G&P Cluster Partners

Child Protection Awareness raising and training using community facilitation package

Intermediate Dec 2018 - 

May 2019 1 Program costs VUV 500,000 VUV 500,000 VUV 250,000 G&P Cluster Partners

Gender & Protection

Johnlyn Regenvanu

jregenvanu@vanuatu.gov.vu

544 7621

Monday 17 September, 2018 
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Placement of CP officer on Maewo for six months to assist with coordination of GP cluster 

activities.

Intermediate Dec 2018 - 

May 2019 6 Program costs VUV 240,000 VUV 1,440,000 VUV 1,440,000 G&P Cluster Partners

Youth registration and Youth & Single Mothers' livelihoods
Intermediate Dec 2018 - 

May 2019 1 Program costs VUV 20,000,000 VUV 20,000,000 VUV 500,000 G&P Cluster Partners

Priority 3 - Services for PLWD
Community based rehabilitation officer salary, per diems and on the ground costs, flights 

awareness raising program, IEC materials, freight 

Intermediate Dec 2018 - 

May 2019 6 Monthly program costs VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Operational costs to support vulnerable people on ground (devices, ramps, accommodation, 

communications, transport, supplies etc.)

Intermediate Dec 2018 - 

May 2019 6
Monthly program costs

VUV 1,000,000 VUV 6,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Economic Empowerment for women 
Economic empowerment activities for women and vulnerable groups to re-establish livelihoods 

in the new locations, leadership and governance (women's groups)

Intermediate Dec 2018 - 

May 2019 1 Program  costs VUV 20,000,000 VUV 20,000,000 VUV 0 G&P Cluster Partners 

Priority 3 - Information, Awareness and Rights for safe and dignified resettlement 

Gender and Protection mainstreaming across all clusters: including:                                                                  
Gender and Protection mainstreaming across all clusters: including:                                                                  

•	Training to humanitarian responders on gender and protection 

•	Establishing Women’s Committees in each community – training and support to monitor GP &issues and 

handle disclosures 

•	Monitoring of issues from each women’s committee every week and raise to clusters

•	G&P working group to map out existing reporting mechanisms, identify gaps and strategies to fill gaps

•	Develop/adapt messaging, IEC material and train communities about rights, what protection issues are, 

obligations of responders, reporting – who and how 

•	Forming/refreshing community disaster coordination structures ensuring gender representation Intermediate Dec 2018 - May 2019 1 Program costs VUV 3,000,000 VUV 3,000,000 VUV 500,000 G&P Cluster Partners

Consultations with womens groups (community training, meeting, volunteers, transport, IEC)

Intermediate Dec 2018 - 

May 2019 1 Program costs VUV 500,000 VUV 500,000 VUV 0 G&P Cluster Partners 

Refresher awareness raising in rights for e.g. to prevent child marriage, correct information on 

land rights, rights of vulnerable groups 

Intermediate Dec 2018 - 

May 2019 10 Community events VUV 40,000 VUV 400,000 VUV 0 G&P Cluster Partners

Training to community by trained responders  Intermediate Dec 2018 - 

May 2019 1 Program Costs VUV 1,000,000 VUV 1,000,000 VUV 0 G&P Cluster Partners

Information, Education and Communication Materials (posters, leaflets, videos, announcements)

Intermediate Dec 2018 - 

May 2019 1 Lumpsum VUV 500,000 VUV 500,000 VUV 0 G&P Cluster Partners

Volunteer communicators and to support during peak periods (e.g. moving to new settlement 

sites, awareness raising, DRR, staffing for child friendly spaces)

Intermediate Dec 2018 - 

May 2019 120 PersonxDays VUV 1,000 VUV 120,000 VUV 0 G&P Cluster Partners

Support for pregnant women and family health/MISP

Intermediate Dec 2018 - 

May 2019 6 Monthly Program Costs VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners 

Resettlement support packages for vulnerable groups (e.g. PLWD), could include shelter, 

livelihood, health and other materials

Intermediate Dec 2018 - 

May 2019 

200

Resettlement support 

packages for vulnerable 

groups (e.g. PLWD), could 

include shelter, livelihood, 

health and other materials VUV 50,000 VUV 10,000,000 VUV 0 G&P Cluster Partners 

Priority 3 - Psychosocial Support 

Children's Program

Intermediate Dec 2018 - 

May 2019 6 Monthly program costs VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Youth Program

Intermediate Dec 2018 - 

May 2019 6 Monthly program costs VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Adults Program

Intermediate Dec 2018 - 

May 2019 6 Monthly program costs VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Refresher training for responders in international PSS and PFA standards for service delivery Intermediate Dec 2018 - 

May 2019 1
Training

VUV 357,000 VUV 357,000 VUV 0 G&P Cluster Partners

Priority 3 - Supporting Community Early Recovery 

Early recovery community consultations and storians with women and men about resettlement

Intermediate Dec 2018 - 

May 2019 22 Community events VUV 10,000 VUV 220,000 VUV 50,000 G&P Cluster Partners

Participatory community resettlement programs to support the community to re-establish 

themselves

Intermediate Dec 2018 - 

May 2019 1 Program Costs VUV 25,000,000 VUV 25,000,000 VUV 0 G&P Cluster Partners

Priority 1 - Gender and Protection Cluster Coordination Column2 Column1 Column12

G&P Cluster Permanent Cluster Coordinator (gender and protection mainstreaming, identifying 

needs, coordinating response with partners, consulting communities, updating response plans, 

inputting to resettlement plans and policy and messaging, planning protection assessments, Long July2019/2020 18 Salary VUV 115,803 VUV 2,084,454 VUV 0 DWA

Gender and Protection Cluster Permanent Technical Advisor (coordination, expert technical 

advice in gender, protection, disability, child protection) Long July2019/2020 1 Salary VUV 0 VUV 0 VUV 0 G&P Cluster Partners

Gender and Protection Cluster Team Lead Maewo - per diems Long July2019/2020 549 Per diem VUV 5,000 VUV 2,745,000 VUV 0 DWA

Gender and Protection Cluster Team Lead Maewo flights (NDMO Charter) Long July2019/2020 36 Flights VUV 0 VUV 0 VUV 0 NDMO

Gender and Protection Cluster Team Lead Maewo insurance (for all government staff in DWA Long July2019/2020 1 Insurance VUV 0 VUV 0 VUV 0 Vanuatu Government

Gender and Protection Cluster Team Lead Maewo communications (phone and internet) Long July2019/2020 79 Weekly phone and internet costs VUV 1,000 VUV 79,000 VUV 0 DWA

Gender and Protection Cluster Monitoring and Evaluation - ground transport in Maewo (1 day a Long July2019/2020 79 Transport VUV 15,000 VUV 1,185,000 VUV 0 DWA

Gender and Protection Cluster Monitoring and Evaluation in Maewo - from national level to 

assess quality and impact of response and lessons learned

Long July2019/2020 

18 Flights VUV 40,000 VUV 720,000 VUV 0 DWA

Refresher training  for all Clusters in gender and protection mainstreaming and integration Long July2019/2020 1 Training VUV 1,000,000 VUV 1,000,000 VUV 0

Protection Assessment Long July2019/2020 1 Assessment VUV 1,026,500 VUV 1,026,500 VUV 0 DWA

Gender and Protection Cluster Lessons Learned and Reflection Workshop with all Clusters Long July2019/2020 3 Workshop VUV 161,000 VUV 483,000 VUV 0 DWA

Documenting best practice and lessons learned - policy and practice Long July2019/2020 1 Consultancy VUV 250,000 VUV 250,000 VUV 0 DWA

Gender and Protection Cluster printing and IEC materials Long July2019/2020 18 Printing VUV 200,000 VUV 3,600,000 VUV 0 DWA

Gender and Protection Cluster stationery Long July2019/2020 18 Stationery VUV 10,000 VUV 180,000 VUV 0 DWA

Priority 2 - Prevention and Response to GBV 
GBV awareness raising, counselling and referral Long July2019/2020 18 Monthly program costs VUV 500,000 VUV 9,000,000 VUV 0 G&P Cluster Partners

Refresher training in PSEA to communities, partners in all clusters, government agencies, 

Vanuatu Mobile Force Long July2019/2020 1 Program Costs VUV 500,000 VUV 500,000 VUV 500,000 G&P Cluster Partners

Priority 3 - Violence Prevention Programs  

Violence Prevention Programs 

Long July2019/2020 

12
Monthly program costs

VUV 1,000,000 VUV 12,000,000 VUV 1,600,000 G&P Cluster Partners

Priority 3 - Community leadership and peacebuilding
Set up Maewo Church Coordination Task force to ensure Ongoing coordination and 

communication between church leaders and EOC 

Long July2019/2020 

18
Monthly program costs

VUV 150,000 VUV 2,700,000 VUV 0 G&P Cluster Partners

Support to Church Coordination Task force Long July2019/2020 18 Monthly program costs VUV 80,000 VUV 1,440,000 VUV 0 G&P Cluster Partners

Ongoing monitoring and analysis of peace and conflict issues. 

Long July2019/2020 

18

Monthly program costs

VUV 80,000 VUV 1,440,000 VUV 0 G&P Cluster Partners

Ongoing connection of church leaders to referral mechanisms for GBV and child protection Long July2019/2020 18 Monthly program costs VUV 16,000 VUV 288,000 VUV 96,000 G&P Cluster Partners

Community based protection activities Long July2019/2020 18 Monthly program costs VUV 500,000 VUV 9,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Child Protection 
Child Friendly Spaces (10) Long July2019/2020 180 Monthly program costsxCFS VUV 222,000 VUV 39,960,000 VUV 6,000,000 G&P Cluster Partners

Additional Child friendly spaces to cover all host communities and evac sites (12) Long July2019/2020 216 Monthly program costsxCFS VUV 222,000 VUV 47,952,000 G&P Cluster Partners

Positive Parenting Long July2019/2020 1 Program Costs VUV 2,000,000 VUV 2,000,000 VUV 0 G&P Cluster Partners

Child Protection Awareness raising and training using community facilitation package Long July2019/2020 1 Program Costs VUV 2,000,000 VUV 2,000,000 VUV 0 G&P Cluster Partners
Youth & Single Mothers' livelihoods Long July2019/2020 1 Program Costs VUV 50,000,000 VUV 50,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Services for PLWD
Community based rehabilitation officer salary, per diems and on the ground costs, flights 

awareness raising program, IEC materials, freight Long July2019/2020 18 Monthly program costs VUV 500,000 VUV 9,000,000 VUV 0 G&P Cluster Partners

Operational costs to support vulnerable people on ground (devices, ramps, accommodation, 

communications, transport, supplies etc.)

Long July2019/2020 

1
Lumpsum

VUV 5,000,000 VUV 5,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Economic Empowerment for women 
Economic empowerment activities for women and vulnerable groups to re-establish livelihoods 

in the new locations, leadership and governance (women's groups) Long July2019/2020 1 Program  costs VUV 50,000,000 VUV 50,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Information, Awareness and Rights for safe and dignified resettlement 
Gender and Protection mainstreaming across all clusters: Responding and coordinating to long 

terms needs of people in host and displaced communities                                                                 

Long July2019/2020 1 Program costs VUV 3,000,000 VUV 3,000,000 G&P Cluster Partners

Consultations with womens groups (community training, meeting, volunteers, transport, IEC) Long July2019/2020 1 Program costs VUV 2,000,000 VUV 2,000,000 VUV 0 G&P Cluster Partners

Refresher awareness raising in rights for e.g. to prevent child marriage, correct information on 

land rights, rights of vulnerable groups Long July2019/2020 10 Community events VUV 100,000 VUV 1,000,000 VUV 0 G&P Cluster Partners

Training to community by trained responders  Long July2019/2020 1 Program costs VUV 2,000,000 VUV 2,000,000 VUV 0 G&P Cluster Partners

Information, Education and Communication Materials (posters, leaflets, videos, announcements) Long July2019/2020 1 Lumpsum VUV 1,000,000 VUV 1,000,000 VUV 0 G&P Cluster Partners

Volunteer communicators and to support during peak periods (e.g. moving to new settlement 

sites, awareness raising, DRR, staffing for child friendly spaces) Long July2019/2020 792 PersonxDays VUV 1,000 VUV 792,000 VUV 0 G&P Cluster Partners

Support for pregnant women and family health/MISP Long July2019/2020 18 Monthly Program Costs VUV 500,000 VUV 9,000,000 VUV 0 G&P Cluster Partners

Resettlement support packages for vulnerable groups (e.g. PLWD), could include shelter, 

livelihood, health and other materials

Long July2019/2020 

200

Resettlement support 

packages for vulnerable 

groups (e.g. PLWD), could 

include shelter, livelihood, 

health and other materials VUV 50,000 VUV 10,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Psychosocial Support 
Children's Program Long July2019/2020 6 Monthly program costs VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Youth Program Long July2019/2020 6 Monthly program costs VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Adults Program Long July2019/2020 6 Monthly program costs VUV 500,000 VUV 3,000,000 VUV 0 G&P Cluster Partners

Priority 3 - Supporting Community Early Recovery 
Participatory community resettlement programs to support the community to re-establish Long July2019/2020 1 Program Costs VUV 50,000,000 VUV 50,000,000 VUV 0 G&P Cluster Partners

Grand Total VUV 591,701,181 VUV 28,950,000 G&P Cluster Partners

Annotations and explanations

Budget Line

Using the Correct Time Frames 

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add Sublines as necessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

2. How to complete the budget template



05 ~ Shelter Cluster Ambae Off-Island Budget Plan
Total Cost EXCL SANTO Donor Gap Santo

Cluster Short (Sept-Nov 2018) VUV 23,351,950 VUV 1,246,000 VUV 22,105,950 VUV 29,266,000

Focal Contact Name Intermediate (Oct 2018 - May 2019) VUV 198,351,950 VUV 1,246,000 VUV 197,105,950

Email Long (July 2019/2020) VUV 1,307,216,000 VUV 0 VUV 1,307,216,000

Mobile Number VUV 1,528,919,900 VUV 2,492,000 VUV 1,526,427,900 VUV 29,266,000

Date Submitted

Description
Time Period (Drop 

Down List) 
Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV  Total Cost in VUV 

Existing 

Budget/Donor 

Commitment

Responsible Agency 

(Implementation)

EMERGENCY SHELTER ASSISTANCE ON SANTO Column2 Column1 Column12

Assessment, monitoring & technical support Short Sept- Nov 2018 1 LUMPSUM VUV 2,000,000 VUV 2,000,000 VUV 0 SHELTER CLUSTER SANTO - excluded

Emergency shelter assistance to 1600 households (provision of 

emergency shelter and household items) Short Sept- Nov 2018 1 LUMPSUM VUV 23,466,000 VUV 23,466,000 VUV 0

SHELTER CLUSTER. 

IMPLEMENTING AGENCY 

NOT IDENTIFIED SANTO - excluded

Transportation

Short Sept- Nov 2018 

1 LUMPSUM VUV 500,000 VUV 500,000 VUV 0

SHELTER & LOGISTICS 

CLUSTER SANTO - excluded

Early warning, early action awareness / evacuation centre awareness 

to communities, through CDCCCs Short Sept- Nov 2018 1 LUMPSUM VUV 2,400,000 VUV 2,400,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER SANTO - excluded

DSAs for coordination team Short Sept- Nov 2018 1 LUMPSUM VUV 650,000 VUV 650,000 VUV 0 SHELTER CLUSTER SANTO - excluded

Return Air Tickets for Coordination Team on ground incl. Shelter 

Cluster Lead (VIL - SON)

Short Sept- Nov 2018 

1 LUMPSUM VUV 250,000 VUV 250,000 VUV 0 SHELTER CLUSTER SANTO - excluded

SANTO - excluded

HOUSEHOLD AND COMMUNITY-LEVEL SHELTER ASSISTANCE ON MAEWO

Strengthening of emergency shelters with local materials, nails, tying 

wire, etc. for a target of 250 HH Short Sept- Nov 2018 1 LUMPSUM VUV 6,701,950 VUV 6,701,950 VUV 0

SHELTER CLUSTER. 

IMPLEMENTING AGENCY  

IDENTIFIED

Strengthening of emergency shelters with local materials, nails, tying 

wire, etc. for a target of 250 HH

Intermediate Dec 2018 - 

May 2019 1 LUMPSUM VUV 6,701,950 VUV 6,701,950 VUV 0

SHELTER CLUSTER. 

IMPLEMENTING AGENCY 

IDENTIFIED

Monitoring & continous Technical support Short Sept- Nov 2018 1 LUMPSUM VUV 1,000,000 VUV 1,000,000 VUV 0

SHELTER CLUSTER. 

IMPLEMENTING AGENCY 

NOT IDENTIFIED

Monitoring & continous Technical support

Intermediate Dec 2018 - 

May 2019 1 LUMPSUM VUV 1,000,000 VUV 1,000,000 VUV 0

SHELTER CLUSTER. 

IMPLEMENTING AGENCY 

NOT IDENTIFIED

Mapping and strengthening of evacuation centres and safe houses (10 

buildings) Short Sept- Nov 2018 1 LUMPSUM VUV 8,000,000 VUV 8,000,000 VUV 550,000

NDMO (CCCM) & 

SHELTER CLUSTER 

IMPLEMENTING AGENCY 

IDENTIFIED

Mapping and strengthening of evacuation centres and safe houses  

(10 buildings)

Intermediate Dec 2018 - 

May 2019 1 LUMPSUM VUV 8,000,000 VUV 8,000,000 VUV 550,000

NDMO (CCCM) & 

SHELTER CLUSTER 

IMPLEMENTING AGENCY 

IDENTIFIED

Community construction  of Nakamal/Safe house for ressetlement site 

to be accessible for 150HH Short Sept- Nov 2018 1 LUMPSUM VUV 5,000,000 VUV 5,000,000

NDMO (CCCM) & 

SHELTER CLUSTER NO 

IMPLEMENTING AGENCY 

IDENTIFIED

Community construction of houses for 150 HH for ressetlement site

Intermediate Dec 2018 - 

May 2019 1 LUMPSUM VUV 180,000,000 VUV 180,000,000

NDMO (CCCM) & 

SHELTER CLUSTER NO 

IMPLEMENTING AGENCY 

IDENTIFIED

Formation and training of CDCCCs in early warning, early action Short Sept- Nov 2018 1 LUMPSUM VUV 1,000,000 VUV 1,000,000 VUV 696,000

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

Formation and training of CDCCCs in early warning, early action

Intermediate Dec 2018 - 

May 2019 1 LUMPSUM VUV 1,000,000 VUV 1,000,000 VUV 696,000

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

Early warning, early action awareness / evacuation centre awareness 

to communities, through CDCCCs Short Sept- Nov 2018 1 LUMPSUM VUV 1,200,000 VUV 1,200,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

Early warning, early action awareness / evacuation centre awareness 

to communities, through CDCCCs

Intermediate Dec 2018 - 

May 2019 1 LUMPSUM VUV 1,200,000 VUV 1,200,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

DSAs for Awareness Team Short Sept- Nov 2018 1 LUMPSUM VUV 200,000 VUV 200,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

DSAs for Awareness Team

Intermediate Dec 2018 - 

May 2019 1 LUMPSUM VUV 200,000 VUV 200,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

Return Air Tickets for Awareness Team Short Sept- Nov 2018 1 LUMPSUM VUV 250,000 VUV 250,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

Return Air Tickets for Awareness Team

Intermediate Dec 2018 - 

May 2019 1 LUMPSUM VUV 250,000 VUV 250,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

LONG-TERM SHELTER SUPPORT TO DISPLACED HOUSEHOLDS ON MAEWO

Long-term shelter support to meet the needs of displaced households. Long July2019/2020 1 LUMPSUM VUV 1,280,000,000 VUV 1,280,000,000 VUV 0

NATIONAL RECOVERY 

COMMITTEE AND 

RESETTLEMENT TEAM

Assessment and monitoring of resettlement sites Long July2019/2020 1 LUMPSUM VUV 16,000,000 VUV 16,000,000 VUV 0

NATIONAL RECOVERY 

COMMITTEE AND 

RESETTLEMENT TEAM

COMMUNITY DISASTER PREPAREDNESS ON MAEWO

Full training of CDCCCs and Area Councils covering 15 communities Long July2019/2020 1 LUMPSUM VUV 5,916,000 VUV 5,916,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

Dedicated staff to train CDCCCs Long July2019/2020 1 LUMPSUM VUV 4,800,000 VUV 4,800,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

Simulation exercise at Provincial Level Long July2019/2020 1 LUMPSUM VUV 500,000 VUV 500,000 VUV 0

NDMO (CCCM),  SHELTER 

AND PROTECTION 

CLUSTER

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Grand Total VUV 1,558,185,900 VUV 2,492,000

Annotations and explanations

Budget Line

Using the Correct Time Frames 

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add Sublines 

as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

Shelter 

HAROLD ALLANSON

hallanson@vanuatu.gov.vu

7305797 / 5303954

12TH OCTOBER 2018

2. How to complete the budget template

mailto:hallanson@vanuatu.gov.vu


06~WASH Cluster Ambae Off-Island Response Budget Plan
Donor

Cluster Short (Sept-Nov 2018) VUV 219,074,080 VUV 0

Focal Contact Name Intermediate (Dec 2018 - May 2019) VUV 51,640,000 VUV 0

Email Long (July 2019/2020) VUV 0 VUV 0

Mobile Number VUV 270,714,080 VUV 0

Date Submitted

Description
Time Period (Drop 

Down List) 
Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV  Total Cost in VUV 

Existing 

Budget/Donor 

Commitment

Responsible Agency 

(Implementation)

Rehabilitate existing water systems Column2 Column1 Column12 Column13

Survey 16 existing water sytems Short Sept- Nov 2018 28 VUV 25,000 VUV 700,000 Govt DOWR cost of a water engineer to be contracted

design 16 exsitng water sytsems Short Sept- Nov 2018 28 VUV 25,000 VUV 700,000 Govt DOWR cost of a water engineer to be contracted

procure and ship materials to Maewo Short Sept- Nov 2018 24 VUV 6,000,000 VUV 144,000,000 Govt DOWR, NDMO, FINANCE cost for vehicle fuel in Vila

Transport materials to sites Short Sept- Nov 2018 14 VUV 10,000 VUV 140,000 Govt NDMO cost of truck hire for 28 days

Rehabilitate 16 water sytsems Intermediate Dec 2018 - May 2019 16 VUV 3,000,000 VUV 48,000,000 Govt DOWR NDMO logistics to meet the cost for boat charter

Construction supervisor Intermediate Dec 2018 - May 2019 56 VUV 25,000 VUV 1,400,000 Govt DOWR cost of a water engineer to be contracted

Training Govt

Conduct 2  Community Development Training Short Sept- Nov 2018 28 VUV 30,000 VUV 840,000 Govt DOWR this trianing is compulsory

Conduct 2 Plumber's Training Short Sept- Nov 2018 28 VUV 30,000 VUV 840,000 Govt DOWR this trianing is compulsory

Conduct 2 Water Management Training Intermediate Dec 2018 - May 2019 28 VUV 30,000 VUV 840,000 Govt DOWR this trianing is compulsory

Conduct 16 Drinking Water Safety Security Plan Short Sept- Nov 2018 28 VUV 200,000 VUV 5,600,000 Govt DOWR Trainers to be contracted

Build VIP Toilets + Lighting Govt

Procure materials Short Sept- Nov 2018 300 VUV 30,000 VUV 9,000,000 Govt DOWR, MoH cost of additional 40 VIP toilets needed on Maewo

Ship materials and transport to sites Short Sept- Nov 2018 VUV 0 VUV 0 Govt DOWR, NDMO, FINANCE NDMO logistics to meet the cost for boat charter

Construction of VIP toilets Short Sept- Nov 2018 28 VUV 10,000 VUV 280,000 Govt DOWR, MoH cost of truck hire for 28 days

Build water system for permanent sites Govt

Conduct water survey in 4 sites Short Sept- Nov 2018 28 VUV 25,000 VUV 700,000 Govt DOWR cost of a water engineer to be contracted

Design water system for 4 sites Short Sept- Nov 2018 28 VUV 25,000 VUV 700,000 Govt DOWR cost of a water engineer to be contracted

Produce Bill of Quantity for 4 sites Short Sept- Nov 2018 VUV 0 VUV 0 Govt DOWR

Procure materials for 4 new water sytsems Short Sept- Nov 2018 3 VUV 16,000,000 VUV 48,000,000 Govt DOWR cost of materials for 4 new water sytsems

ship materials and transport to sites Intermediate Dec 2018 - May 2019 1 VUV 0 VUV 0 Govt DOWR NDMO logistics to meet the cost for boat charter

Construction of 4 water systems Intermediate Dec 2018 - May 2019 56 VUV 25,000 VUV 1,400,000 Govt DOWR,MoH Loloruku, Naruru, and Sanasong water system

Hygiene Promotion Govt

Purchase hygiene kits Short Sept- Nov 2018 1 VUV 3,000,000 VUV 3,000,000 Govt DOWR,MoH

ship kits to Maewo Short Sept- Nov 2018 VUV 0 VUV 0 Govt DOWR,MoH NDMO logistics to meet the cost for boat charter

Distribute Hygiene kits Short Sept- Nov 2018 28 VUV 10,000 VUV 280,000 Govt DOWR,MoH cot of truck hire for 28 days

print WASH IEC materials Short Sept- Nov 2018 1 VUV 1,000,000 VUV 1,000,000 Govt DOWR,MoH Printing to be done in Vila

Conduct hygiene promotion awareness Short Sept- Nov 2018 28 VUV 10,000 VUV 280,000 Govt DOWR,MoH cost of truck hire for 28 days

Logistics Govt

Flights for 8 wash officers Short Sept- Nov 2018 8 VUV 36,760 VUV 294,080 Govt DOWR return flight for 8 officers 

Allowance Short Sept- Nov 2018 56 VUV 5,000 VUV 2,240,000 Govt DOWR 8 officers allowance for 56 days (28 days each)

Communication Short Sept- Nov 2018 8 VUV 10,000 VUV 80,000 Govt DOWR TVL/DGCL 10,000vt per week.

Safety gears Short Sept- Nov 2018 1 VUV 400,000 VUV 400,000 Govt DOWR safety at construction sites

Grand Total VUV 270,714,080 VUV 0

Annotations and explanations

Budget Line

Using the Correct Time Frames 

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add 

Sublines as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

WASH

PAOLO MALATU

mpaolo@vanuatu.gov.vu

7777 900

10/13/2018

2. How to complete the budget template

mailto:mpaolo@vanuatu.gov.vu


07~Logistics Cluster Ambae Off-Island Response Budget Plan
Total Cost Donor

Cluster Logistics Short (Sept-Nov 2018) VUV 60,000,000 VUV 0

Focal Contact Name Logistics Intermediate (Dec 2018 - May 2019) VUV 60,000,000 VUV 0

Email Logistics Long (July 2019/2020) VUV 0 VUV 0

Mobile Number VUV 120,000,000 VUV 0

Date Submitted

Description Time Period (Drop Down List) NO TRIPS 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV 
 Total Cost in 

VUV 

Existing 

Budget/Donor 

Commitment

Responsible 

Agency 

(Implementation)

MAEWO LOGISTIC COST Column2 Column1 Column12

TRANSPORT Short Sept- Nov 2018 VUV 0 VUV 0 NDMO

Land Transport Short Sept- Nov 2018 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

Sea Transport Short Sept- Nov 2018 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

Air Trasnport Short Sept- Nov 2018 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

VUV 0

VUV 0

VUV 0

MAEWO LOGISTIC COST 

TRANSPORT VUV 0

Land Transport Intermediate Dec 2018 - May 2019 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

Sea Tarsnport     Intermediate Dec 2018 - May 2019 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

Air Transport Intermediate Dec 2018 - May 2019 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

SANTO LOGISTIC COST 

TRANSPORT VUV 0

Land Transport Short Sept- Nov 2018 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

Sea Tarsnport     Short Sept- Nov 2018 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

Air Transport Short Sept- Nov 2018 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

SANTO LOGISTIC COST 

TRANSPORT VUV 0 NDMO

Land Transport Intermediate Dec 2018 - May 2019 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

Sea Tarsnport     Intermediate Dec 2018 - May 2019 4 VUV 2,500,000 VUV 10,000,000 VUV 0 NDMO

Air Transport Intermediate Dec 2018 - May 2019 4 VUV 2,500,000 VUV 10,000,000 VUV 0

Grand Total 120,000,000.00

NOTE . This does not include DSA 

Logistics 

Jimmy Naura

jnaura@vanuatu.gov.vu

7720836

19-Sep-18

mailto:jnaura@vanuatu.gov.vu


08 ~ CCCM Ambae Off-Island Response Budget Plan
TOTAL COST EXISTING DONOR GAP

Cluster CCCM Short (Sept-Nov 2018) VUV 2,414,000 VUV 1,130,000 VUV 1,284,000

Focal Contact Name CCCM Intermediate (Dec 2018 - May 2019) VUV 4,130,000 VUV 3,930,000 VUV 200,000

Email CCCM Long (July 2019/2020) VUV 0 VUV 0 VUV 0

Mobile Number TOTAL VUV 6,544,000 VUV 5,060,000 VUV 1,484,000

Date Submitted

Description Time Period (Drop Down List) Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV 
 Total Cost in 

VUV 

Existing 

Budget/Donor 

Commitment

Responsible 

Agency 

(Implementation)

Information Management Column2 Column1 Column12

phone credit site reps for displacement tracking Intermediate Dec 2018 - May 2019 30 site rep VUV 2,000 VUV 60,000 VUV 30,000 NDMO/IOM

IM/DTM training and workshops Intermediate Dec 2018 - May 2019 10 trainings VUV 300,000 VUV 3,000,000 VUV 3,000,000 IOM

stationary/supplies for data collection Short Sept- Nov 2018 30 site rep VUV 1,000 VUV 30,000 VUV 30,000 NDMO/IOM

Community Mobilization

Incentives for NDMO community mobilization volunteers Short Sept- Nov 2018 48 volunteers VUV 21,000 VUV 1,008,000 VUV 300,000 NDMO/IOM

information boards Intermediate Dec 2018 - May 2019 20 boards VUV 25,000 VUV 500,000 VUV 500,000 NDMO/IOM

awareness printed materials Short Sept- Nov 2018 1 lumpsum VUV 200,000 VUV 200,000 VUV 200,000NDMO/IOM/VRC others

vehicle (fuel, rental?) for regular site visits Short Sept- Nov 2018 2 lumpsum VUV 288,000 VUV 576,000 VUV 0 NDMO

Inter-sectoral coordination 

staffing VUV 0 VUV 0 VUV 0 NDMO

travel VUV 0 VUV 0 VUV 0 NDMO

Site Risk reduction

Awareness activities DRR, Safe Shelter Short Sept- Nov 2018 4 workshops VUV 150,000 VUV 600,000 VUV 600,000 IOM

Fire safety/first aid trainings + supplies Intermediate Dec 2018 - May 2019 20 sessions VUV 15,000 VUV 300,000 VUV 300,000 NDMO/IOM/MoH

Toolboxes for site care and maintenance Intermediate Dec 2018 - May 2019 6 toolbox VUV 45,000 VUV 270,000 VUV 100,000 NDMO/IOM/PWD

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Grand Total VUV 6,544,000 VUV 5,060,000 VUV 1,484,000

Annotations and explanations

Budget Line

Using the Correct Time Frames 

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add 

Sublines as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

CCCM

Caroline Logan / Alice Larem

clogan@iom.int

7355196

17 / 09 / 2018

2. How to complete the budget template

mailto:clogan@iom.int


09 ~ Physical Planning Ambae Off-Island Budget Plan
TOTAL COST DONOR

Cluster Other - Physical PlanningShort (Sept-Nov 2018) VUV 570,250 VUV 0

Focal Contact Name Other - Physical PlanningIntermediate (Dec 2018 - May 2019) VUV 1,710,750 VUV 0

Email Other - Physical PlanningLong (July 2019/2020) VUV 0 VUV 0

Mobile Number VUV 2,281,000 VUV 0

Date Submitted

Description Time Period (Drop Down List) Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV  Total Cost in VUV 

Existing 

Budget/Donor 

Commitment

Responsible 

Agency 

(Implementation)

Physical Planning - 1 trip to Maewo Column2 Column1 Column12

Logistics:  DSA (14 days, 3 people) Short Sept- Nov 2018 42 Person/day VUV 5,000 VUV 210,000 VUV 0 Physical Planning

Logistics:  Air tickets Short Sept- Nov 2018 3 Return tickets VUV 36,750 VUV 110,250 VUV 0 Physical Planning

Logistics:  Transportation Short Sept- Nov 2018 1 VUV 200,000 VUV 200,000 VUV 0 Physical Planning

Logistics:  Communication costs Short Sept- Nov 2018 1 VUV 50,000 VUV 50,000 VUV 0 Physical Planning

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Physical Planning - 3 trips to Maewo

Logistics:  DSA (14 days, 3 people, 3 trips) Intermediate Dec 2018 - May 2019 126 Person/day VUV 5,000 VUV 630,000 VUV 0 Physical Planning

Logistics:  Air tickets (3 people, 3 trips) Intermediate Dec 2018 - May 2019 9 Return tickets VUV 36,750 VUV 330,750 VUV 0 Physical Planning

Logistics:  Transportation Intermediate Dec 2018 - May 2019 3 VUV 200,000 VUV 600,000 VUV 0 Physical Planning

Logistics:  Communication costs Intermediate Dec 2018 - May 2019 3 VUV 50,000 VUV 150,000 VUV 0 Physical Planning

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Grand Total VUV 2,281,000 VUV 0

Annotations and explanations

Budget Line

Using the Correct Time Frames 

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add Sublines as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

Other - Physical Planning

Jeffrey Kaitip

jkaitip@vanuatu.gov.vu

77 18 526

18-Sep-18

2. How to complete the budget template

mailto:jkaitip@vanuatu.gov.vu


10 ~ Environment Dept Ambae Off-Island Budget Plan
Total Donor

Cluster Environment Short (Sept-Nov 2018) VUV 0 VUV 0

Focal Contact Name Environment Intermediate (Dec 2018 - May 2019) VUV 0 VUV 0

Email Environment Long (July 2019/2020) VUV 200,000,000 VUV 0

Mobile Number VUV 200,000,000 VUV 0

Date Submitted

Description
Time Period (Drop 

Down List) 
Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV  Total Cost in VUV 

Existing 

Budget/Donor 

Commitment

Responsible 

Agency 

(Implementation)

Nursery and tree planting Column2 Column1

Nursery and tree planting for harvestable crops, to 

replace timber used Long July2019/2020 200 hectare VUV 1,000,000 VUV 200,000,000 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

Detailed Sub Activities VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Grand Total VUV 200,000,000 VUV 0

Annotations and explanations

Budget Line

Using the Correct Time Frames 

2. How to complete the budget template

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add 

Sublines as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

Environment

Donna Kalfatak

dkalfatak@vanuatu.gov.vu

20-Sep-18

VoIP: 3893

mailto:dkalfatak@vanuatu.gov.vu


11 ~ Energy Dept Ambae Off-Island Budget Plan

Cluster Short (Sept-Nov 2018) VUV 0

Focal Contact Name Intermediate (Dec 2018 - May 2019) VUV 0

Email Long (July 2019/2020) VUV 224,140,000

Mobile Number 

Date Submitted

Description
Time Period (Drop 

Down List) 
Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV  Total Cost in VUV 

Existing 

Budget/Donor 

Commitment

Responsible 

Agency 

(Implementation)

Mini Hydro Power Column2 Column1

Pre-feasibility Assessment Long July2019/2020 1 1 week for 2 people VUV 140,000 VUV 140,000 VUV 0

Detailed Site Assessment and technical Design Long July2019/2020 1

8 weeks for 3 people, including 

a contractor VUV 4,000,000 VUV 4,000,000 VUV 0

Cost of Generation Plant and Civil works Long July2019/2020 1 75kw plant VUV 65,000,000 VUV 65,000,000 VUV 0

Cost of Electrical reticulation (Transmission)
Long July2019/2020 1

Inclusive of materials civil 

works VUV 85,000,000 VUV 85,000,000 VUV 0

Cost of distribution and connection (Public institutions and 

households) Long July2019/2020 1

Inclusive of materials civil 

works VUV 70,000,000 VUV 70,000,000 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Major Activity Heading

VUV 0 VUV 0 VUV 0

Grand Total VUV 224,140,000 VUV 0

Annotations and explanations

Budget Line

Using the Correct Time Frames 

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may Add 

Sublines as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

Energy

Paul Kaun 

Paul.Kaun@gggi.org

2. How to complete the budget template

mailto:Paul.Kaun@gggi.org


12 ~ Forestry Dept Ambae Off-Island Budget Plan
Total Donor

Cluster Forestry Short (Sept-Nov 2018) VUV 2,699,256 VUV 0

Focal Contact Name Forestry Intermediate (Dec 2018 - May 2019) VUV 0 VUV 0

Email Forestry Long (July 2019/2020) VUV 0 VUV 0

Mobile Number VUV 2,699,256 VUV 0

Date Submitted

Description
Time Period (Drop 

Down List) 
Quantity 

Unit Type 

(e.g. Cartons, Kits, Staff 

Members)

 Unit Price VUV 
 Total Cost in 

VUV 

Existing 

Budget/Donor 

Commitment

Responsible 

Agency 

(Implementation)

Assessment Column2 Column1

Assessment of timber trees on site Short Sept- Nov 2018 1 assessment VUV 134,000 VUV 134,000 VUV 0

Two forestry officers incl Return Airfare - Return Airfare - 12 days DSA X 2 person – Transport 12 days DSA X 2 person VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Sawmilling equipment

Secure existing and purchase new sawmilling equipment Short Sept- Nov 2018 1 equipment VUV 2,485,256 VUV 2,485,256 VUV 0

Including freight for sawmill, New Lucas sawmill X 6 Inch, 2x 24 inch Chainsaws Short and accessories VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Training

Training supervisor and sawmillers X 4 days – 1 Training supervisors X 4 days - 5 sawmillers X 4 daysShort Sept- Nov 2018 1 training VUV 80,000 VUV 80,000 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

VUV 0 VUV 0 VUV 0

Grand Total VUV 2,699,256 VUV 0

Annotations and explanations

Budget Line

Using the Correct Time Frames 

There are no binding categories for structuring the budget lines. Please list all sub budget-relevant items. You may 

Add Sublines as nesessary 

Use the correct time-frames for each activity, the template should automatically calculate your budget per timeframe

Forestry

from Jeff

24-Sep-18

2. How to complete the budget template
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Loloruku 2: (current priority site - adjacent to 
original proposed site) 
Ceremony scheduled 15 Oct 
Flat area 
Small river (runs all year) 
Landing craft can access beach near by 
Closest airport at Naone 
Track access (truck suitable) to site 
Closest storage is Naone 
Closest school Naona 
Closest health facility Marino

Naruru 
(current priority site) 
Food basket project already established, 
adjacent land has been made available 
and ceremony conducted 3 Oct 
Located behind airport 
Flat area 
Big river (runs all year), water survey in 
progress 
Port Access through Naone 
Closest airport at Naone 
2-3km inland from Naone 
Track access (truck suitable) to site 
Closest storage is Naone 
Closest school Naona 
Closest health facility Marino

Sanasom (600ha):  
(confirmed future site 
subject to road access) 
Ceremony conducted 2 Oct 
Located on plateau above existing 
village 
Mountainous terrain, some flat areas 
Small river (runs all year) 
Closest airport at Naone 
1.1km inland from existing village, 
walk only access to site  
Road access to existing village from 
Nasawa (2-3km) 
Closest storage is Nasawa 
Closest school Nasawa 
Closest health facility Nasawa

Notes: 
 
 
Largest village in Maewo is Nasawa with 500 people 
Nasawa has both a market house and cool storage (for fisheries) 
New hydro-power scheme going in at Talise - expected to power 
down as low as Sanason 
Existing Prawn farms in Naona, Talise and Narovorovo (under 
construction) 
 
 
Other potential sites under discussion

Naone Airport

 
Ports    Hydro Power

Tanrogo: (current priority site) 
Ceremony to be conducted 19 
October 
Flat ground 2km inland from Batarara 
Near Qatawol 
Spring water and river access 
Good road access (steep road) 
Closest hospital Kerebei

Tamplakena 
(proposed future site) 
Ceremony scheduled 17 Oct 
In mountains inland from Talise 
Many flat areas 
Visual inspection shows spring and 
river access nearby 
Closest school Talise

16 Oct 2018 
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