

**PENAMA EOC
Incident Controller (IC)**

Situation Report

Response Name	Ash Fall & Flash flooding/Land Slide.
Situation Report	5
Time & Date	Tuesday 3rd ^t of May
Reporting period	2 days
Provinces affected	Penama
Attachment(s)	
NEOC Status	Operational

PENAMA PDCCC SITUATIONAL REPORTS FOR MANARO VOLCANO.

Incident Controller: Mr Tony Alatoa (IC)

Clusters:

Present: Logistics, Shelter, Food security, WASH, Education, Security, Gender Protection and Health

Overview situational reports:

State of Emergency currently in place, Provincial Emergency Operation Centre is fully functional.

Reconfirmation of capacity on Maewo to be led by 5 man team, made up of 1 NDMO rep, 1 security rep, 1 communication officer, 1 Education rep, 1 shelter rep to reconfirm capacity of each temporary sites on Maewo against evacuated community numbers. Team to leave on the 4th of May and return on the 7th of May.

Awareness team sent out by EOC with key messages of: 1. State of Emergency 2. Move to marked evacuation sites 3. 15th May for on island to be complete 4. Direction for off island is part of State of Emergency 5. Voluntary evacuation will be supported by government at temporary sites 6. All evacuees will need to have identification card.

Awareness team sent out to East, West and North Ambae have completed 70% of sites, but have been hampered by land transport availability and confusion on support from NDMO with voluntary evacuees.

Transportation of evacuees postponed awaiting logistical sorting for land craft for Sarutalai ward to St Patrick College. Vusibulu to Torgil RTC completed.

All assistance centrally stored at PWD with monitoring mechanism in place, with distribution lines through each cluster on request.

Road network to North, East and South Ambae accessible but in need of routine maintenance, due to heavy rainfall past few days. Air Vanuatu has declared Longana airport unsafe due to thick ash on runway, works commencing to clear ash fall on runway. Walaha airport is operational. Lolowai harbour accessible.

General Coordination:

Controller presiding over daily briefing at 9 am and debriefing at 4:30 pm at the Emergency Operation Centre (PENAMA provincial chamber). Attendance by most clusters at briefing with tasking updated and reporting back of tasks at debriefing.

Action Plan:

Date	Task	Start	Finish	Cluster / OIC	Comments
30 th April 2018	Establish Forward Controller for West Ambae	Ongoing	3 rd May 2018	EOC / Logistics	Forward Controller is Ps. Stephen Garae
	Completion of on island evacuation	Ongoing	15 th May 2018	Logistics / Shelter	Ongoing
	Complete preparation of temporary off island sites	To be	10 th May 2018	All clusters	To include exit plan from

One Hill	15										
Waluriki	39	110	61	49	17	10	17	57	9	0	9
Fandue	26	58	31	27	8	17	2	28	1	0	3
Value and Gwatangwele	11										
Lovunmataboe	46	197	96	101	10	40	62	85			
South Ambae											
Lovuntogohui	27	98	59	39	7	12	9	70			
Lolovoli	14	58	21	37	14	20	7	13	0	2	
Sarabulu	15	66	17	37	11	16	7	31	0	0	
TOTAL	950	1405	464	475	142	202	383	147	4	5	6

Maewo Evacuation Centre (Proposed)

No	Name	Location	Holding Capacity per community	Denomination
1	Namumu	North	200	Anglican, Church of Christ
2	Marino	North	150	Anglican
3	Naone	North	150	Anglican
4	Gaiowo	North	200	Anglican
5	Lalavaru	North	152	Church of Christ
6	Betarara	North	200	Church of Christ
7	Kerepei	North	200	Anglican
8	Rongnawo	North (inland)	130	Anglican
9	Ngota	North (inland)	130	Anglican
10	Naviso	East	150	Anglican
11	Narovrovo	Central	200	SDA, Anglican
12	Nasawa	Central	200	SDA, Anglican, Church of Christ
13	Asanvari	South	200	Anglican
	Total number of people		2,260	

No	Name	Location	Holding Capacity	Denomination
14	Rembu	North	123	Anglican

15	Qwatewol	North (inland)	123	Anglican
16	Navenvene	Central	123	SDA, Anglican
17	Baitora	Central	123	
18	Talise	Central	123	
19	Avenvai	South	123	Anglican
Total number of people			738	

Relocation Sites

No	Name	Location	Land size (ha) - <i>estimate</i>
1	Sanason	South	600
2	Ulu	Central	300
3	Naruru	Central	15
4	Loloruku	North	209
Total			1,124

Priority Issues:

Emergency Operational Centre		
Controller: Tony Alatoa		
Situation	Action	Person Responsible
Need continuous electrical supply	1x 20KvA Genelite generator (2,200,000 VT from Leon Hardware)	Controller / Logistics
Need stable communication between EOC and Cluster operation	Need 2 satellite phone, 3 laptop, 2 Personal Computer, Video conference, wireless internet, 2 aerial drone, 2 way radio and printer (1,693,681 VT from computer world))	Controller / Logistics
Need stationery for EOC	Need 2 carton A4 paper, 10 blue pen, 10 black pen, 10 red pen, 4 blue board marker, 4 black board marker, 4 red board marker, 4 green board marker, 4 large white board (100,000 VT mixed)	Controller / Logistics
Need for EOC administrative support staff	Need formal recruitment of 1 HR officer, 1 Finance officer, 2 land transport logistical officer, 2 sea transport logistical officer, 2 air transport logistical officer, 2 Communication officer, 2 Secretary	Controller / Logistics

Logistic Cluster		
Cluster lead: Jean Paul Ture		
Situation	Action	Person Responsible
Need Civil registry team to complete registration on West Ambae	Logistical support required for transfer of civil registry team to West Ambae, land transport and subsistence on West Ambae	Logistics
Need voluntary evacuation data update	Need awareness to reach host villages and evacuees on need to register before migrating	logistics
Need transportation of evacuees to SPC and Torgil RTC	Logistical support needed for sea transfer of evacuees from Waluebue and Loloaru aboard a landing craft	Logistics
Land transport needed for each cluster operations	Ongoing need for land transport fleet for cluster operation	Logistics / EOC
Need each cluster to submit budget plan for new month	Each cluster to submit budget plans by the 3 rd of May and flexibility of financial system to cater to extreme circumstances	Cluster leads / Logistics

Education Cluster

Situation	Action	Person Responsible
Need for off island evacuation plan	Need EOC to determine timeframes for on island and off island evacuation, from which a final plan will be submitted	Education
Cluster lead: Emmanuel Garaesivi		

Gender / Protection Cluster		
Cluster lead: Amos Talu		
Situation	Action	Person Responsible
Need psychosocial support for evacuated communities and host communities	Psychosocial support activities and services at evacuation centres. 5 psycho social kits to be delivered to evacuation sites and additional on further assessment	Gender / Health
Need dedicated space at evacuation sites for kindergarten services with toilet facilities	Need to designate kindergarten space in evacuation sites	Gender / Shelter
Need Volcano Ash fall Health Hazard information	Health Hazard information to be provided by Health and GeoHazard Dept.	EOC / GeoHazard / Health
Need small business holdings stock protection	Need to determine stock management of affected communities, determine whether to convert to cash or transport out to safe zone	Logistics / Cooperative

Shelters Cluster		
Cluster lead: Morgan Ngwango		
Situation	Action	Person Responsible
Need consent from Maewo chiefs for release of excavator	Discussion with Rasa on Maewo ongoing	Shelter / EOC
Need road clearing works for Walubue and road maintenance through road network	Need to mobilise Excavator from Maewo to Ambae and then return	Shelter
Need to set up family friendly shelters for each family in evacuation centres	Need family friendly tents to be sourced and shipped to Ambae	Shelter
Need tents and toilet facilities for evacuation educational sites	Shelter to source tents from NDMO	EOC / Shelter

WASH Cluster		
Cluster lead: Charlie Tari		
Situation	Action	Person Responsible
Need update from education on potential for schools to remain open	Await evacuation plan from education cluster	Education / WASH
Need to complete VIP toilets in evacuation centres	Await finance to complete draw down to suppliers, then will proceed with material supply	Logistics
Need to truck water to existing evacuation centres	Need to continue water tracking to existing evacuation centres	WASH

Health Cluster		
Cluster lead: Markleen Tagaro		
Situation	Action	Person Responsible
Need nursing staff at vacant Walaha dispensary	Nursing officer to be sourced by Health cluster to man Walaha dispensary	Health

Food Security Cluster		
Cluster lead: Joel Kalnpel		
Situation	Action	Person Responsible
Need GPS coordinates for extension of provincial subdivision	GPS coordinates to be sourced from physical planning unit in Province	EOC

Security Cluster		
Cluster lead: John Joe		
Situation	Action	Person Responsible
Need to evacuate community members still in evacuated sites of South Ambae	17 individuals identified and will be escorted to evacuation centres, will require 2x vehicle to undertake operation	Security
Need 2 out boat engine	2x 40 HP Mercury boat engine to be sourced for NDMO boat and other boat for mobilisation of Emergency teams and evacuees. Engine needs to be transported to Ambae on earliest sea transport.	EOC / NDMO

ORGANOGRAM

PENAMA DISASTER & CLIMATE CHANGE COMMITTEE (PDCCC)

